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Phase V - Activation 
 
 
Please find the following ACTIVATION PLAN concerning Ready Reserve fleet vessels - CAPE 
GIBSON and CAPE GIRARDEAU.  These vessels are "outported" in the West Coast port of San 
Francisco, California at Alameda Point-Pier 2. The status of the Cape Gibson and Cape Girardeau 
are  a 5 Day Ships with a 9 Man  ROS Crew. 

Contract number DTMA-8C-00027 lists Patriot Contract Services, LLC (PCS) as the Ship Manager 
for the two aforementioned RRF vessels.  PCS has experienced many activations, both "no-notice" and 
"planned", on a singular and multiple callout.  A multiple call out is the most demanding, requiring 
extraordinary effort to deal with a magnitude of additional details.  One basic reason for this is that the 
core of the Ship Manager staff is managed lean with no over abundance of persons 'standing by'.  With 
more than one ship called out at any given time it is necessary to implement supplementary technical 
persons to augment the RRF staff.  This process is simplified by calling on reserve resources available 
within the PCS Marine Operations Staff or tasking the reserve list of talent from its personnel "pool".  
PCS has developed a reputation that enables it to draw highly qualified personnel to its ranks and is able 
to compile and maintain a group of Marine Engineers and Deck officers waiting for assignment.   
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The Ship Manager has created a Basic Activation Team (BAT).  The BAT(**) consists of technical 
personnel within the Ship Manager group taking direction from the Director of the Ship Manager 
Project; Felix Childs.  The Group 37 vessels; CAPE GIBSON and CAPE GIRARDEAU, have a Port 
Engineer as its leader.  During single or multiple activations, The leader of the BAT would take charge 
and oversee all local operations with support from the Ship Manager's home office. 

 
 

B . A . T .  
BASIC ACTIVATION TEAM 

 
RRF Program Mgr(**)  Grant Stewart   925-296-1909 

PCS Staff Mgr (**)  Bobbi Wolff    925-296-1906 

Port Engineer (**)  Jay Mayse    510-864-6014 

Ship Master    To be assigned by BAT 

Ship Chief Engineer    To be assigned by BAT 

Ship First Asst. Engineer  To be assigned by BAT 

Ship's Officers & Crew  BAT Rep contacts Union Halls for vessel crewing.  

 
In the absence of the PCS Program Manager, the PCS Staff Manger and PCS Port Engineer will make 
the activation decisions as required.  They will confer with the PCS Executvie Vice President and COO, 
as appropriate, in order to apply the best overall judgment in applicable situations. 
 
The Master of choice for the activating vessel will usually be nominated by the Human Resources Panel 
and the RRF Program Manager, with concurrence on the choice by the Executive Vice President & 
COO. 

A .   B a s i c  A c t i v a t i o n  T e a m 

jbarile
Grant Stewart 925-296-1909
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Since there is a crew aboard to maintain the Cape Gibson and Cape Girardeau at a readiness level, a 
ship repair company will be employed to assist the BAT leader and his staff in preparing the vessel for 
activation.  In the event the Girardeau being activated it needs to be towed to a shipyard facility to 
accomplish necessary work, the Ship Manager's appointed agent will assist in arranging for tugs and 
pilots.  The Ship Manager would probably utilize the services of General Steamship Agencies to act as 
Ship's Agent during activations in the San Francisco Bay Area.  They will be responsible for tugs, pilots, 
line handlers, documents and cellular phones.  
 
Upon notification of an Activation, the BAT leader will refer to the current lisiting of qualified local Ship 
Repair companies maintained for the San Francisco area. This list will contain pertinent information 
concerning each facility; i.e. historical labor hourly rates, estimates of mark up cost for materials and 
services obtained thru each company. Upon receipt of current quotation of labor rates and availability of 
the necessary skilled manpower to complete activation, the BAT leader, after confering with the 
Contracting Officer, will award one company the General Contract for the Activation. An PCS 
Subcontract Order is issued to the selected General Contractor.  
 
As required, The General Contractor, Technical Representatives, and/or Sub-Contractors will be called 
upon to provide assistance as needed to perform the Activation Specification. The General Contractor 
will be notified of any Technical Representatives and/or Sub-Contractors hired directly by the BAT 
leader to assist in the activation. The services of any Tech Reps, and/or other Subcontractors engaged 
will be acquired using FAR procurement practices. 
 

B .   A c t i v a t i o n  I n f o r m a t i o n   ( c o n t . )  
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PRIME CONTRACTORS: 
 

San Francisco Bay Area Ship Repair Companies 
considered capable of Activation 

 
Addressee Address City Stat

e  
Zip Attn Phone 

GENERAL 
ENGINEERING 

840 HARRISON STREET SAN FRANCISCO CA 94107 PETER BLAKE (415) 391-2255 

SAN FRANCISCO 
DRYDOCK 

FOOT OF 20TH STREET SAN FRANCISCO CA 94107 CARL HANSEN (415) 861-7447 

       
BAY SHIP & 
YACHTt 

2900  MAIN ST. ALAMEDA CA 94107 PAUL GATES (510) 337-9122 

NAUTICAL 
ENGINEERING 

1790 11ST  OAKLAND CA 94606 ANDY COYNE (510) 839-0902 

PUGLIA 
ENGINNEERING  

400 WEST TRIDENT AVE ALAMEDA CA 94501
7 

MARC WILSON 510-864-7033 

 

SUB CONTRACTORS: 
 
LESLIE REGULATORS 
 
Leslie Controls, Inc. Propulsion Controls Engineering 
Technical Service 1304 Sampson Street 
1114 Business Circle San Diego, CA  92113 
Cerritos, Ca.  90701 Ph. (619) 235-0961 
Ph. (213) 860-0463 FAX         233-5096 
  
Technical Services Group Propulsion Controls Engineering 
2900 Main St. Seattle, Washington 
Alameda, Ca. 94501 Ph. (206) 762-8659 
Ph. (510) 522-8326 FAX         763-3722 
Fax (510) 522-3136  
  
Calhoun-Dejong  
3907 N. Interstate  
Portland, Or. 97227  
Ph. (503) 288-5091  
Fax (503) 288-4507  

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b  

jbarile
ENGINEERING415) 391-2255SAN FRANCISCODRYDOCKFOOT OF 20TH STREET SAN FRANCISCO CA 94107 CARL HANSEN (415) 861-7447BAY SHIP &YACHTt2900 MAIN ST. ALAMEDA CA 94107 PAUL GATES (510) 337-9122NAUTICALENGINEERING1790 11ST OAKLAND CA 94606 ANDY COYNE (510) 839-0902PUGLIA400 WEST TRIDENT AVE ALAMEDA CA 94501MARC WILSON 510-864-7033

jbarile
GENERAL840 HARRISON STREET SAN FRANCISCO CA 94107 PETER BLAKE

jbarile
Leslie Controls, Inc. Propulsion Controls EngineeringTechnical Service 1304 Sampson Street1114 Business Circle San Diego, CA 92113Cerritos, Ca. 90701 Ph. (619) 235-0961Ph. (213) 860-0463 FAX 233-5096Technical Services Group Propulsion Controls Engineering2900 Main St. Seattle, WashingtonAlameda, Ca. 94501 Ph. (206) 762-8659Ph. (510) 522-8326 FAX 763-3722Fax (510) 522-3136Calhoun-Dejong3907 N. InterstatePortland, Or. 97227Ph. (503) 288-5091Fax (503) 288-4507

jbarile
LESLIE REGULATORS
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AUTOMATION 
 
Gobel Technical  Services  
Mike Gobel  
(707)  421-0790  
(707)  429-1718  
  
Technical Marine Service Sea-Mar Electronics 
5555 N. Channel Ave., Bldg 43 San Pedro 
Portland, Or. 97217 Ph. (310) 832-6441 
Ph. (503) 285-8947 Fax (310) 832-4935 
Page (503) 796-8828  
Fax (503) 285-1379  
Home (503) 246-9775  
 
 
 
OIL WATER SEPARATORS 
 
World Water Systems Sea-Mar Electronics 
Tustin Ca. 92681 San Pedro 
Ph. (714) 641-2968 Ph. (310) 832-6441 
Fax (714) 641-1215 Fax (310) 832-4935 
  
Gobel Technical  Services  
Mike Gobel  
(707)  421-0790  
(707)  429-1718  
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
Home (503) 246-9775

jbarile
Gobel Technical ServicesMike Gobel(707) 421-0790(707) 429-1718Technical Marine Service Sea-Mar Electronics5555 N. Channel Ave., Bldg 43 San PedroPortland, Or. 97217 Ph. (310) 832-6441Ph. (503) 285-8947 Fax (310) 832-4935Page (503) 796-8828Fax (503) 285-1379Home (503) 246-9775

jbarile
World Water Systems Sea-Mar ElectronicsTustin Ca. 92681 San PedroPh. (714) 641-2968 Ph. (310) 832-6441Fax (714) 641-1215 Fax (310) 832-4935Gobel Technical ServicesMike Gobel(707) 421-0790(707) 429-1718
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MARINE SANITATION DEVICES 
 
Microphor, Inc Westpac Industries 
452 E. Hill Rd. Cardiff, Ca. 92007 
Willits, Ca. 94590 Ph. (619) 944-0408 
Ph. (707) 459-6617  
 
Red Fox Environmental Services EES Corp (Eitech) 
Lafayette, La. 70505 Omnipure 
Ph. (318) 235-2499 12850 Bournewood Dr. 
 Sugar Land, Tx. 77478 
 Ph. (713) 240-6770 / (713)274-8556 
 Fax (713) 240-6762 
 
 
 SAFETY VALVES 
 
Henze Service Charles Lowe Co. 
2007 E. Stewart St. 1400 Park Ave. 
Tacoma, Wa. 98421 Emeryville, Ca. 94608 
Ph. (206) 627-6100 Ph. (510)-652-5900 
Fax (206) 272-9017 Fax (510)-652-5387 
(800) 932-8010  
 
R & C Valve Repair Steam Valve Machine Co. 
8118 Allport Ave 98 Hagenberger Loop 
Santa Fe Springs, Ca. 90670 Oakland, Ca. 94621 
(213) 945-1608 Ph. (510) 635-9091 
Emerg (213) 421-8635 Fax (510) 635-2223 
 
Superior Machine & Valve  
2350 Third Street  
San Francisco, CA 94107  
(415) 282-8787  
(415) 282-2527  

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
Microphor, Inc Westpac Industries452 E. Hill Rd. Cardiff, Ca. 92007Willits, Ca. 94590 Ph. (619) 944-0408Ph. (707) 459-6617Red Fox Environmental Services EES Corp (Eitech)Lafayette, La. 70505 OmnipurePh. (318) 235-2499 12850 Bournewood Dr.

jbarile
Sugar Land, Tx. 77478Ph. (713) 240-6770 / (713)274-8556Fax (713) 240-6762

jbarile
Henze Service Charles Lowe Co.2007 E. Stewart St. 1400 Park Ave.Tacoma, Wa. 98421 Emeryville, Ca. 94608Ph. (206) 627-6100 Ph. (510)-652-5900Fax (206) 272-9017 Fax (510)-652-5387(800) 932-8010R & C Valve Repair Steam Valve Machine Co.8118 Allport Ave 98 Hagenberger LoopSanta Fe Springs, Ca. 90670 Oakland, Ca. 94621(213) 945-1608 Ph. (510) 635-9091Emerg (213) 421-8635 Fax (510) 635-2223Superior Machine & Valve2350 Third StreetSan Francisco, CA 94107(415) 282-8787(415) 282-2527
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LUBE OIL ANALYSIS 
 
Herguth Petroleum Labs 
Vallejo, Ca. 94590 
Ph. (707) 554-4611 
Fax (707) 554-0109 
 
 
BOILER FEED PUMPS 
 
Calhoun-Dejong Keizer Associates 
3907 N. Interstate 55 Mississippi St. 
Portland, Or. 97227 San Francisco, Ca. 94107 
Ph. (503) 288-5091 Ph. (415) 621-0881 
Fax (503) 288-4507 Emerg (415) 924-9756 
 
American Thermo-Tech 
Gert Berntsson 
1663 Industrial Ave. #E 
Norco, Ca. 91760 
Ph. (800) 732-1345 
Fax (714-737-2912 
 
 
LUBE OIL PURIFIERS 
 
Alfa-Laval Separation, Inc. Charles Lowe Co. 
23 Pimentel Ct. 1400 Park Ave. 
Novato, CA. 94947 Emeryville, Ca. 94608 
Ph. (414) 883-8480 Ph. (510-652-5900 
Fax (415) 382-0308 Fax (510-652-5387 
 
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
Herguth Petroleum LabsVallejo, Ca. 94590Ph. (707) 554-4611Fax (707) 554-0109

jbarile
Calhoun-Dejong Keizer Associates3907 N. Interstate 55 Mississippi St.Portland, Or. 97227 San Francisco, Ca. 94107Ph. (503) 288-5091 Ph. (415) 621-0881Fax (503) 288-4507 Emerg (415) 924-9756American Thermo-TechGert Berntsson1663 Industrial Ave. #ENorco, Ca. 91760Ph. (800) 732-1345Fax (714-737-2912

jbarile
Alfa-Laval Separation, Inc. Charles Lowe Co.23 Pimentel Ct. 1400 Park Ave.Novato, CA. 94947 Emeryville, Ca. 94608Ph. (414) 883-8480 Ph. (510-652-5900Fax (415) 382-0308 Fax (510-652-5387
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THERMOGRAPHIC SURVEYS 
 
Systems Energy Audit American Thermo-Tech 
8261 Hillandale Dr. 1663 Industrial Ave. Unit #E 
San Diego, Ca. 92120 Norco, CA  91760 
Ph. (619) 265-1901 Ph. (800) 732-1345 
 Fax (714) 737-2912 
 
Molnar Service Condition Analyzing Corp 
1240 N.E. 175th. 23 White Street 
Box 55576 Eatontown, NJ. 07724 
Seattle, Wa. 98155-0576 Ph. (908) 542-5588 
Ph. (206) 363-5001 Fax (908) 542-2967 
Fax (206) 363-5002  
 
 
VIBRATION ANALYSIS 
 
Condition Analyzing Corp Elliot and Associates 
23 White Street Box 2589 
Eatontown, NJ. 07724 Martinez, Ca. 94553 
Ph. (908) 542-5588 Ph. (510) 372-0770 
Fax (908) 542-2967 Fax (510) 372-5475 
 
McDonnell Engineering IPM Testing Services 
1014 5th Ave West Box 2589 
Seattle, Wa. 98119 Martinez, Ca. 94553 
Ph. (206) 283-7484 Ph. (510) 372-0770 
Fax (206) 286-1025 Fax (510) 372-5475 
 
3M Analysis DLI Engineering Corp 
4932 Estates Way 253 Winslow Way West 
El Cajon, Ca. 92020 Bainbridge Island, Wa. 98110 
 Ph. (206) 842-7656 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
Systems Energy Audit American Thermo-Tech8261 Hillandale Dr. 1663 Industrial Ave. Unit #ESan Diego, Ca. 92120 Norco, CA 91760Ph. (619) 265-1901 Ph. (800) 732-1345Fax (714) 737-2912Molnar Service Condition Analyzing Corp1240 N.E. 175th. 23 White StreetBox 55576 Eatontown, NJ. 07724Seattle, Wa. 98155-0576 Ph. (908) 542-5588Ph. (206) 363-5001 Fax (908) 542-2967Fax (206) 363-5002

jbarile
Condition Analyzing Corp Elliot and Associates23 White Street Box 2589Eatontown, NJ. 07724 Martinez, Ca. 94553Ph. (908) 542-5588 Ph. (510) 372-0770Fax (908) 542-2967 Fax (510) 372-5475McDonnell Engineering IPM Testing Services1014 5th Ave West Box 2589Seattle, Wa. 98119 Martinez, Ca. 94553Ph. (206) 283-7484 Ph. (510) 372-0770Fax (206) 286-1025 Fax (510) 372-54753M Analysis DLI Engineering Corp4932 Estates Way 253 Winslow Way WestEl Cajon, Ca. 92020 Bainbridge Island, Wa. 98110
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STEERING GEAR 
 
Sperry Marine, Inc. Hydraulic Services 
1329 Evans Ave. 2734 San Pablo Ave. 
San Francisco, Ca. 94124 Berkeley, Ca. 94702 
Ph. & FAX (415) 282-7150 Ph. (510) 548-5400 
  Fax (510) 548-1809 
 
Propulsion Controls Engineering Propulsion Controls Engineering 
1304 Sampson St. Seattle, Wa. 
San Diego. Ca. 92113 Ph. (206) 762-8659 
Ph. (619) 235-0961 Fax (206) 763-3722 
Fax (619) 233-5096 
 
 
BOILER TUBES 
 
Murray Tube Works Mariner's Astubco 
650 Green Lane 315 River Road 
Box 2065 Edgewater, NJ. 07020 
Union, NJ. 07083 Ph. (800) 882-4640 
Ph. 800-845-3052 Fax (201) 945-2019 
Fax (908) 354-5961 
 
 
REFRIGERATION 
 
Commair Mechanical Services ODACO 
1266 14th St.  
Oakland, Ca. 94607 San Francisco, CA 
Ph. (510) 839-1500 Ph. (415) 822-7170 
 
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
1329 Evans Ave. 2734 San Pablo Ave.San Francisco, Ca. 94124 Berkeley, Ca. 94702Ph. & FAX (415) 282-7150 Ph. (510) 548-5400Fax (510) 548-1809Propulsion Controls Engineering Propulsion Controls Engineering1304 Sampson St. Seattle, Wa.San Diego. Ca. 92113 Ph. (206) 762-8659Ph. (619) 235-0961 Fax (206) 763-3722Fax (619) 233-5096

jbarile
Sperry Marine, Inc.

jbarile
Hydraulic Services

jbarile
650 Green Lane 315 River RoadBox 2065 Edgewater, NJ. 07020

jbarile
Murray Tube Works Mariner's Astubco650 Green Lane 315 River RoadBox 2065 Edgewater, NJ. 07020Union, NJ. 07083 Ph. (800) 882-4640Ph. 800-845-3052 Fax (201) 945-2019Fax (908) 354-5961

jbarile
Commair Mechanical Services ODACO1266 14th St.Oakland, Ca. 94607 San Francisco, CAPh. (510) 839-1500 Ph. (415) 822-7170
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BOILER CHEMICALS 
 
Drew Ameriod Marine Drew Ameriod Marine 
2327 Union Street One Drew Plaza 
Oakland, Ca. 94607 Boonton, NJ.  07005 
Ph. (510) 832-1904 Ph. (201) 263-7600 
Fax (510) 452-9378 Fax (201) 263-4491 
Emerg (707) 426-0398 
 
 
Nalfleet, Inc Unitor Ships Service 
195 Mountain Ave. 2375 W. Esther 
Springfield, NJ. 07081 Long Beach, Ca. 90813 
Ph. (201) 379-1340 Ph. (213) 437-2813 
 Fax (213) 432-8393 
 
 
TANK GAUGING EQUIPMENT 
 
King Engineering Corp Technical Services Group 
3201 S. State St. 2900 Main St. 
Ann Arbor, Mi.  48108 Alameda, Ca. 94501 
Ph. (313) 662-5691 Ph. (510) 522-8326 
Fax (313) 6626652 Fax (510) 522-3136 
 
 
 
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
Drew Ameriod Marine Drew Ameriod Marine2327 Union Street One Drew PlazaOakland, Ca. 94607 Boonton, NJ. 07005Ph. (510) 832-1904 Ph. (201) 263-7600Fax (510) 452-9378 Fax (201) 263-4491Emerg (707) 426-0398Nalfleet, Inc Unitor Ships Service195 Mountain Ave. 2375 W. EstherSpringfield, NJ. 07081 Long Beach, Ca. 90813Ph. (201) 379-1340 Ph. (213) 437-2813

jbarile
Fax (213) 432-8393

jbarile
King Engineering Corp Technical Services Group3201 S. State St. 2900 Main St.Ann Arbor, Mi. 48108 Alameda, Ca. 94501Ph. (313) 662-5691 Ph. (510) 522-8326Fax (313) 6626652 Fax (510) 522-3136



ACTIVATION PLAN - CAPE GIBSON/CAPE GIRARDEAU DTMA-8C-00027 

14 

 
 
 
ELECTRICAL REPAIR 
 
Dahl-Beck Electric Golden State Marine  
2775 Goodrick Ave. Pier 26, Box 78054 
Richmond, Ca. 94801 San Francisco, Ca. 94107 
Ph. (510) 237--2325 Ph. (415) 541-0921 
Fax (510) 237-0608 Fax (415) 541-7807 
 
Lee's Marine Electric Universal Electric Service 
90 Rotteck 814 Sampson Ave. 
San Francisco, Ca. 94112 Wilmington, Ca. 90748 
Ph. (415) 584-1800 , Page 807-4480 Ph. (310) 983-5060 
 Fax (310) 983-5064 
        (800) 464-2430 
 
 
 
FIRE FIGHTING SYSTEMS 
 
Global Fire & Safety All-Fire Potection Service 
2601 Adeline, Suite 199 315 N. Avalon Blvd. 
Oakland, Ca. 94607 Wilmington, Ca. 90744 
Ph. (510) 834-2323 Ph. (800) 924-8756 
Fax (510) 834-2326 Fax (714) 253-6183 
 
Unitor Ships Service Dahl-Beck Electric 
2375 W. Esther 2775 Goodrick Ave. 
Long Beach, Ca. 90813 Richmond, Ca. 94801 
Ph. (213) 437-2813 Ph. (510) 237--2325 
Fax (213) 432-8393 Fax (510) 237-0608 
  

C .   A c t i v a t i o n  C o n t r a c t o r s : P r i m e  a n d  S u b   ( c o n t . )  

jbarile
Dahl-Beck Electric Golden State Marine2775 Goodrick Ave. Pier 26, Box 78054Richmond, Ca. 94801 San Francisco, Ca. 94107Ph. (510) 237--2325 Ph. (415) 541-0921Fax (510) 237-0608 Fax (415) 541-7807Lee's Marine Electric Universal Electric Service90 Rotteck 814 Sampson Ave.San Francisco, Ca. 94112 Wilmington, Ca. 90748Ph. (415) 584-1800 , Page 807-4480 Ph. (310) 983-5060

jbarile
Global Fire & Safety All-Fire Potection Service2601 Adeline, Suite 199 315 N. Avalon Blvd.Oakland, Ca. 94607 Wilmington, Ca. 90744Ph. (510) 834-2323 Ph. (800) 924-8756Fax (510) 834-2326 Fax (714) 253-6183Unitor Ships Service Dahl-Beck Electric2375 W. Esther 2775 Goodrick Ave.Long Beach, Ca. 90813 Richmond, Ca. 94801Ph. (213) 437-2813 Ph. (510) 237--2325Fax (213) 432-8393 Fax (510) 237-0608
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BRIDGE ELECTRONIC REPAIR 
 
Raytheon Collins Marine Corp 
226 Miller Ave. 3040 Market St. 
South San Francisco, Ca. 94080 Oakland, Ca. 94608 
Ph. (415) 871-6102 Ph. (510) 547-4388 
Fax (415) 871-9628 Fax (510) 652-9374 
 
Baytronics Corp Navtech Electronics 
2228 Livingston St. 985 S. Seaside 
Oakland, Ca. 94606 Terminal Island, Ca. 90731 
Ph. (510) 261-0100 Ph. (800) 824-4720 
 Fax (310) 521-0262 
 
WINCH AND CAPSTAN REPAIR 
 
Hydraulic Services Nautical Engineering, Inc. 
2734 San Pablo Ave. 1790 11th Street 
Berkeley, Ca. 94702 Oakland, CA 94607 
Ph. (510) 548-5400 Ph. (510) 839-0902 
Fax (510) 548-1809 Fax (510) 839-0975 
 
J & H Marine and Industrial Engineering Marine Propulsion Services 
300 China Basin St. 5555 N. Channel 
San Francisco, Ca. 94107 Portland, Or. 97217 
Ph. (415) 495-5277 Ph. (503) 283-2795 
Fax (415) 495-7591 Fax (503) 283-5156 
 
Markey Machinery 
79 S. Horton ST. 
Seattle, Wa. 98134 
Ph. (206) 622-4697 
Fax (206) 623-9839 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
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WINCH AND CAPSTAN REPAIR 
 
Propulsion Controls Engineering Steam Valve Machine Co. 
1304 Sampson St. 98 Hagenberger Loop 
San Diego. Ca. 92113 Oakland, Ca. 94621 
Ph. (619) 235-0961 Ph. (510) 635-9091 
Fax (619) 233-5096 Fax (510) 635-2223 
 
 
HYDRAULIC REPAIRS 
 
Hydraulic Services J & H Marine and Industrial Engineering 
2734 San Pablo Ave. 300 China Basin St. 
Berkeley, Ca. 94702 San Francisco, Ca. 94107 
Ph. (510) 548-5400 Ph. (415) 495-5277 
Fax (510) 548-1809 Fax (415) 495-7591 
  
Pacific Hydraulic Services Nautical Engineering, Inc. 
560 S. 31st. St. 1790 11th Street 
Richmond, Ca. 94804 Oakland, CA 94607 
Ph. (510) 233-3398 Ph. (510) 839-0902 
Fax (510) 236-6802 Fax (510) 839-0975 
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
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COMMUNICATIONS EQUIPMENT 
 
Raytheon Collins Marine Corp 
226 Miller Ave. 3040 Market St. 
South San Francisco, Ca. 94080 Oakland, Ca. 94608 
Ph. (415) 871-6102 Ph. (510) 547-4388 
Fax (415) 871-9628 Fax (510) 652-9374 
 
Baytronics Corp Navtech Electronics 
2228 Livingston St. 985 S. Seaside 
Oakland, Ca. 94606 Terminal Island, Ca. 90731 
Ph. (510) 261-0100 Ph. (800) 824-4720 
 Fax (310) 521-0262 
 
TURBINE SPECIALIST 
 
McDonnell Engineering DLI Engineering Corp 
1014 5th Ave West 253 Winslow Way West 
Seattle, Wa. 98119 Bainbridge Island, Wa. 98110 
Ph. (206) 283-7484 Ph. (206) 842-7656 
Fax (206) 286-1025 
 
Marine Propulsion Services P. J. Schwalbenberg & Associates, 

Inc. 
5555 N. Channel 1332-5 Ocean Ave 
Portland, Or. 97217 Sea Bright, NJ. 07760-2277 
Ph. (503) 283-2795 Ph. (908) 747-1954 
Fax (503) 283-5156 
 
Worldwide Industrial Tagesco Corp. 
Mike Brau - Houston 238 North Street 
(409) 727-8600 Bath, Maine 04530 
James Mercer - Orange Park, Fla. Ph. (207) 443-2034 
(904) 264-4366               (813) 531-2494 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
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DIESEL ENGINE REPAIRS 
 
Edinger Marine Service Shoreline Diesel Maintenance Inc. 
399 Harbor Drive 207 Harbor Way 
Sausalito, Ca. South San Francisco, Ca. 94080 
Ph (415) 332-3780 Ph. (415) 588-5642 
Ph. (510) 522-4677 Fax (415) 588-0598 
 
 
REGULATORY BODIES 
 
United States Coast Guard American Bureau of Shipping 
Marine Safety Office 333 Hegenberger Rd. 
Bldg. 14 Suite 701 
Government Island, Ca. 94501 Oakland, Ca. 94621 
(510) 437-3073 or 3119 or 3113 Ph. (510) 638-3112 
 Fax (510) 638-5756 
 
HAZARDOUS WASTE DISPOSAL 
 
Morgan Environmental Services 
1776 11th St. 
Oakland, Ca. 94607-1436 
Ph. (510) 533-2001 
Fax (510) 533-2345 
24 hr (510) 891-2523 
Pager (510) 448-4602 
 
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
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INSULATION  
  
Quality Insulation Fabricators F. Rodgers Insulation, Inc. 
4383 Park Rd. 2505 W Tenth Street 
Benicia, Ca. 94510 Antioch, CA 94509 
Ph. (707) 746-5913 Ph. (510) 754-9100 
Fax (707) 746-5915 Fax. (510) 754-9355 
 
 
SECURITY - WATCHMEN  
  
American Protective Services, Inc. Guardsmark, Inc. 
8105 Edgewater Dr. 44 Montgomery St. Suite 700 
Oakland, Ca. 94621 San Francisco, Ca. 94104-3313 
Ph. (510) 5686818 Ph. (415) 956-6070 
 
 
 
 
 
SHIP CHANDLERS/PROVISIONERS 
 
Mariner's Supply Co. Pan-Pacific Supply 
4865 N. Lagoon Ave. 2045 Arnold Industrial Way 
Portland, Or. 97217 Condord, Ca. 94520 
Ph. (503) 285-5247 Ph. (510) 685-2292 
 Fax (510) 685-4017 
 
Bay Port Supply, Inc. Aaron Supply Inc. 
555 Sebly Street 1670 Alvarado St., Unit 12 
San Francisco, Ca. 94124 San Leandro, Ca. 94577 
Ph. (415) 282-5544 Ph. (510) 357-1072 
Fax (415) 282-1019 Fax (510) 357-1079 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
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SHIP CHANDLERS/PROVISIONERS 
 
Grainger J. L. Henderson & Co. 
7801 Capwell Drive 2533 Peralta St. 
Oakland, Ca. 94621 Oakland, Ca. 94607 
Ph. (510) 638-1100 Ph. (510) 839-1900 
Fax (510) 569-2232 Fax (510) 839-1944 
 
 
 
GARBAGE COLLECTION 
 
Oakland Scavanger Co Golden Gate Disposal 
(510) 562-1364 (415) 621-3841 
 

C .   A c t i v a t i o n  C o n t r a c t o r s :  P r i m e  a n d  S u b   ( c o n t . )  

jbarile
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EVALUATION AND SELECTION PROCEDURES 
 
1. NO NOTICE PROCEDURE 
 
In the event a NO-NOTICE Activation is directed, and the time required to properly solicit the 
Activation Specification will interfere with the vessel's delivery schedule, the following procedures have 
been established: 
 

A. Upon receipt of the Funding Document (Form MA949), The Ship Manager's PCS RRF 
Program Mgr and the BAT Leader will solicit repair facilities to learn if they can complete the 
Activation Specifications within the required Activation timeline.  The primary consideration of 
Potential Activation Success is based on the evaluation of availability and capability.  The repair 
facility that best exemplifies these qualities to the Ship Manager will be given an PCS  Sub-Contract 
Order contract following the approval of the RRF Contracting Officer;  to proceed  as the General 
Contractor for  the Activation of the vessel. 

 
B. Upon awarding of the Activation contract, the BAT leader will depart for the awarded 
contractor's repair facility, or supervise their personnel attending the vessel at her lay berth, 
depending upon whether or not the Activation was “pierside” or required utilizing the ship repair 
companies facility. 
 

The General  Contractor will be utilized  as required to perform the work requirements of the Activation 
Specifications. Technical Representatives and Sub-contractors will be hired directly by the BAT leader 
also either through the General  Contractor or  on an individual "as needed basis" by the BAT Learder 
utilizing FAR Procurement Practices.  
 
PCS, as Ship Manager, recognizes the importance of good communication practices.  Each member of 
the BAT will be assigned specific duties and responsibilities to carry out during the Activation process.   

D .   S h i p y a r d  S o l i c i t a t i o n    
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2. NEGOTIATED ACTIVATION SPECIFICATION 
 

A. On an annual basis and with the written approval of the Maritime Administration Western 
Region COTR, PCS, as Ship Manager, will solicit the "Activation Specification" in the form 
of an I.F.B.  See Appendix "E" 

 
B. As arranged through MARAD's Western Region office, The Ship Manager and the vessel's 

assigned Port Engineer will have the ship open for two (2) days allowing perspective 
contractors the ability to inspect and identify the items listed in the proposed Activation 
Specification. 

 
C. In conjunction with the vessel visits, the Ship Manager will hold a bidder's conference 

allowing the contractor(s) to ask questions concerning the Activation Specification. 
 
D. In accordance with FAR 52.214-5 (Apr 1989), all solicitations shall be submitted in sealed 

envelopes or packages and must be sent to the specified office at the specified date and 
time. 

 
E. As listed in Section M of the IFB, the award shall be made to the lowest responsive and 

reasonable bidder and is awarded based on availability of funds. 
 
F. As listed in the attached Activation Specification IFB, each category must be satisfied and 

accepted by the Maritime Administration Contracting Officer prior to awarding the Contract 
for the vessel's activation.  Including but not limited to the following: 

 
• Insurance certificate. 

• Determination of prospective contractor responsibility. 

• Price analysis. 

• Required delivery schedule. 

• Solicitation. 

• Amendments. 

• Contract Modifications. 

D .   S h i p y a r d  S o l i c i t a t i o n   ( c o n t . )  



ACTIVATION PLAN - CAPE GIBSON/CAPE GIRARDEAU DTMA-8C-00027 

23 

 
 
 
2. NEGOTIATED ACTIVATION SPECIFICATION- Continued 
 
 

G. Cancellation orders are written in the event of an alteration, deletion, or modification of the 
awarded contract.  The procedures required prior to instituting an alteration, deletion, or 
modification is in the form of a "Delivery Order, Amendment, or Modification" 

 
As required to change or alter the contract, a Delivery Order and/or Amendment/Modification shall be 
prepared by filling in the necessary information as follows: 
 

• Contract ID code  

• Amendment/Modification Number 

• Issued by Contracting Officer 

• Name of Contractor, address, etc. 

• Amendment of Solicitation Number and date. 

• Notification of contract extended/not extended. 

• Description of Amendment/Modification detailing subject matter where available. 

• Signatures of both parties accepting the Amendment/Modification and date of acceptance. 

 
On a semi-annual basis or when required by personnel changes, the  Activation Plan "NO-NOTICE" 
and "NEGOTIATED NOTICE" phases will be updated with current data and distributed accordingly.   
 

D .   S h i p y a r d  S o l i c i t a t i o n   ( c o n t . )  
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Single and/or Multiple Activations 
 
The PCS RRF Program Mgr will receive the activation notice and immediately initiate the "Activation 
Plan."  
 
The PCS RRF Program Mgr can be contacted by telephone during and after normal business hours 
and/or by digital pager during weekends and holidays. 
 

Grant Stewart    Office  (925) 296-1909 
       Fax ((25)-296-2353 
       Pager (800) 761-5826 

 
In the event of the PCS RRF Program Mgr's absence, the pager will be given to a key staff member.   
 
Upon notification of activation the PCS RRF Program Mgr will contact the remainder of the Ship 
Manager's Staff as follows: 
 

Sandy Jones    Office  (925) 296-2020 
       Fax (925)-296-2320 
 
Bobbi Wolff    Office  (925) 296-1906 
       Fax (925)-296-2352 
 
Jay Mayese    Office  (510) 864-6014 
       Fax (510)-864-6011 
       Pager (800) 805-6915 

 

E .   A c t i v a t i o n  N o t i f i c a t i o n    

jbarile
Grant Stewart

jbarile
Office (925) 296-1909Fax ((25)-296-2353Pager (800) 761-5826
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ACTIVATION PLAN - CAPE GIBSON/CAPE GIRARDEAU DTMA-8C-00027 

25 

 
 
A complete and current Notification/Alert List of key RRF Staff and their telephone numbers is listed on 
all RRF Office facsimile cover sheets. The cover sheet is sent with every facsimile sent by the RRF 
office. This insures that up to date information is disseminated at all times.  
 
The Notification/Alert List is updated whenever there is a change in personnel or a change in telephone 
numbers.    
 
 

Marad Washington Contacts 
 
PCS RRF Program Mgr Office of Ship Operations     202-366-1875 
PCS RRF Program Mgr of Operational Support     202-366-2629 
Chief, Division of Ship Maintenance       202-366-2621 
Chief, Division of Reserve Fleet       202-366-5752 
Ship Operations Supervisor        202-366-2638 
Ship Maintenance Supervisor        202-366-2632 
Point of Contact with DMA/Charts/Pubs      202-366-2636 
Sealift Enhancement Feature Program Coordinator     202-366-2635 
 
 
 

Marad Western Region - San Francisco Contacts 
Western Region Director        415-744-2580 
Ship Operations Officer        415-744-2577 
Supervisory Marine Surveyor        415-744-2565 
 

F .   N o t i f i c a t i o n / A l e r t  L i s t    

jbarile
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MARITIME ADMINISTRATION - WESTERN REGION 
 
Marine Surveyors  
 
Leoard LaGrappe         415 744-2565 
 
Contracting 
 
Ms Pat Russo          415-744-2593 
 

Military Sealift Command 
COMSC (Fleet Operations, Washington DC)     202-433-0041 
COMSC (Fleet Operations, Bayonne, NJ)      201-823-5241 
MSC - Norfolk         804-444-7713 
MSC - Atlantic         201-823-7504 
MSC - Pacific          415-466-4111 
MSC - Long Beach         213-547-6645 
MSC - Seattle          206-526-3910 
 

F .   N o t i f i c a t i o n / A l e r t  L i s t    

jbarile
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Upon approval of the "Activation Plan" by MARAD's COTR, each key member of the Ship Manager's 
Basic Activation Team will receive a copy for familiarization and reference. 
 
A proven method of training is actual participation.  All key personnel and surge personnel when 
available will participate in an actual activation.  This first hand experience can not be duplicated in any 
classroom or seminar.  They will be able to observe and learn the "Activation Plan" in action. 
 
The frequency and availability of this Activation training will be dependent upon the number of 
government activations.  PCS, as Ship Manager, has numerous years experience activating MARAD 
RRF vessels and the present BAT staff is well trained in all forms of Activations.  New personnel and 
surge personnel will be instructed by qualified Managers within the BAT.  Experience gained from each 
activation will be forwarded to other Ship Manager personnel to prepare for improved activations in 
other locations throughout the United States. 
 
The Ship Manager also stresses in addition to the 'hands-on' method of gaining experience, it will be 
mandatory for all shoreside and shipboard staff members to read and familiarize themselves with 
applicable Activation documentation; ie. plans, RRF Operations Manuals, MARAD appendixes to the 
same, RRF Management Supply Manual, etc. 

G .   S h i p  M a n a g e r  T r a i n i n g  
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1.  Confirm notice with Western Region MARAD.   
 
2. Notify the Vice President of Marine Operations (Ocean Assets Manager ) and Senior Marine 

Operations personnel. 
 
3. Select an activation contractor.  Confirm that they can handle  and understand the scope of the 

work and the time constraints.  Normally the Activation contractor will be decided by competing, 
i.e.: asking 2 or 3 (if there are many available) for rates; Straight time and Overtime, and percent 
mark-up on materials and sub-contractors.  The Ship Manager will make the final selection using 
its best judgment by referral as above and from experience.  Letter contract or other form of short 
contract will apply as determined. 

 
4.  Confer again with Western Region MARAD and ask for concurrence on the choice of prime 

contractor. 
 
5.  Select Master, Chief Engineer, and a First Assistant Engineer.  A back up Chief Engineer may be 

utilized 
 
6. Notify Labor Relations and give same maximum known information on the ship's  mission 

regarding where, when, and how long vessel activation will be. 
 
7. Assign back up Port Engineer to assist BAT leader. 
 
8. Assign Port Captain and/or Assistant Port Captain. 
 
9. Call United States Coast Guard and ABS offices having jurisdiction for the ship.  Advise as to the 

earliest possible date their services will be needed.  Emphasize the time constraints depending on 
delivery of vessel. 

 
10. Call FCC directly or through Radio Technical Contractor. 
 
11. Notify Outporting Contractor/Berth Security to advise of heavy activity to come during activation. 
 
12. Notify all labor unions through labor relations staff.  Confirm with each union separately giving 

union representatives as much information regarding vessel's activation and deployment details.  
Place order for PROs.  All instructions to unions regarding crewing must be coordinated through 
central Labor Relations/Crew Personnel department to avoid conflicts. 

 
13. Notify Steamship agency to alert them to ship activity.  Have them assign cellular telephones for 

ship use.  Secure phone numbers. 

H .   S e q u e n c e  o f  E v e n t s  f o r  A c t i v a t i o n    
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14. Contact local pilots and tugs to advise of activation.  Requirements will be handled by prime 

contractor, assigned agent, or Ship Manager staff, as directed. 
 
15. Notify Reserve fleet personnel to determine their plan of action for involvement in services for 

disconnects and line handling .  Additional assistance may be offered in use of Fleet personnel.  
This is an especially useful "perk" due to the "Fleet" personnel's familiarity with the Ready 
Reserve vessels. 

 
16. Contact Military Sealift Command (MSC WESTPAC) for any special instructions.  If possible, 

attain information pertinent to vessel loading information; destination, duration, and/or cargo 
operations.  Ask if MSC will provide bunkers. 

 
17. Time permitting, verify and qualify information regarding planned vessel activation with MARAD 

headquarters, Washington DC - Ships' Operations Office. 
 
18. Advise PCS Bunker procurement personnel to the activation of a RRF vessel.  Discuss with them 

the possibility of requesting fuel should MSC defer to Ship Manager. 
 
19. Direct Agent to advise Marine Exchange of vessel activation and going into operation. 
 
20. Notify PCS duty person if weekend call out. 
 
21.        Ascertain what world port areas will be germaine to the mission, and who provides charts, DMA 
             or private purchase by the Ship Manager. 
 

H .   S e q u e n c e  o f  E v e n t s  f o r  A c t i v a t i o n   ( c o n t . )  
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A. SHIP MANAGER KEY PERSONNEL 
 
PCS, by virtue of commercial vessel operating background and broad experience in managing RRF 
vessels, has an extensive listing that is kept current and active of individuals who can be called upon at 
any time to perform specialty jobs or take on any number of tasks to enhance any operational scenario.  
Individuals from this list that have been utilized are a definite asset and enhance our capability as Ship 
Manager. It is not unlike MARAD, MSC, NAVSEA or other government agencies which have certain 
indirect links and options to utilize consultants and other specialty contractors.  
 
The RRF Ship Manager also maintains a pool of personnel for short term assignment and retains 
workloads which can be assigned on a rotating basis.  This provides a familiarity with the work and a 
continuing level of employment for those interested in augmenting our workforce to meet our surge 
requirements. 
 
 
B. MARITIME ADMINISTRATION Personnel 
 

Marad San Francisco - Contacts 
 
Leonard LaGrappe, Surveyor        415-744-2565 
          (home) 510-302-3648 
          (cell) 415-740-4231 
 
 
 

I .   A u g m e n t a t i o n  o f  L o c a l  P e r s o n n e l    

jbarile
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C. TOWING COMPANIES 
 
Bay and Delta Tugboat Company      (415) 781-3577 
Oscar Niemeth Towing, Inc.       (510) 893-0231 
Foss Maritime          (510) 307-7820 
 
D. PILOTS 
 
San Francisco Bar Pilots Assoc.      (415) 362-5436 
 
 
E. SHIPYARDS and SHIP REPAIR COMPANIES 
 
General Engineering        (415) 391-2255 
San Francisco DryDock       (415) 861-7447 
All Marine Services        (707) 645-8612 
Bayship & Yacht Co.        (510) 237-0140 
J & H Marine & Industial Engineering     (415) 495-5277 

YYK Enterprises         (510) 532-2330 

Nautical Engineering, Inc.       (510) 839-0902 

Puglia Engineering         (510) 864-7033 
 
 

I .   A u g m e n t a t i o n  o f  L o c a l  P e r s o n n e l    
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The Ship Manager has adopted, "The Human Resource Panel".  The PCS RRF Program Mgr, a senior 
Port Engineer, the Contracting Officer, and the Alternate Contracting Manager comprise the panel.  The 
Human Resource Panel accepts unsolicited resumes for potential key shipboard employment (Masters, 
Chief Mates, Chief Engineers, First Engineers).  The Panel relies on referrals from RRF staff members 
and Patriot Contract Services, LLC main fleet personnel. 
 
The Human Resource Panel reviews the candidate's previous work experience, contacts all listed 
references, contacts previous employers, contacts and requests a report from the Marine Index Bureau 
for past history and requires a current drug screening report. The last step is the personal interview, in 
person or via telephone as circumstances dictate. 
 
 
 
Masters: 
 
Currently, PCS maintains a listing of active Masters in its fleet.  The Human Resources Panel would 
select candidates based on their performance in the fleet and their RRF experience.  The selection 
process is guided by PCS's Executive Vice President & COO 
 
Before the Master boards the vessel, she/he is brought into PCS's RRF main office and briefed on all 
policies and procedures.  Briefing normally beings in the Executive Vice President & COO's office 
ending at the RRF offices with the Ship Manager's Key Staff. 
 
 
Chief Engineers: 
 
Again the Human Resource Panel would screen and interview all potential Chief Engineers.   
The BAT Leader would be consulted about the available Chief Engineer position and briefed on the 
candidate's experience. 
 
Before the Chief Engineer boards the vessel, she/he is brought into PCS's RRF main office and briefed 
on all policies and procedures. 
 

J .   M a s t e r  a n d  C h i e f  E n g i n e e r  S c r e e n i n g    
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Ship Manager PCS RRF Program Mgr 

The PCS RRF Program Mgr, RRF Ship Management is the primary person responsible to receive the 
"Activation Notice" and initiate the "Activation Plan". 
 
The PCS RRF Program Mgr will monitor through his key staff the Activation Plan throughout the 
Activation process including all costs, scheduling, and vessel operational readiness.  
 
The PCS RRF Program Mgr will communicate all vital information with regard to policy to the Maritime 
Administration Western Region. 
 
In the event of the PCS RRF Program Mgr's absence the PCS Staff Manager will assume the 
responsibilities of the PCS RRF Program Mgr.   During multiple vessel Activations assistance will come 
from the PCS Staff Manager. 
 
 

PCS Staff Manager  

The PCS Staff Manager works directly with the PCS RRF Program Mgr to ensure all vital information 
is processed during the Activation process. 
 
During a multiple vessel Activation the PCS Staff Manager will assume or assist with many of the PCS 
RRF Program Mgr's responsibilities. 
 
 

Port Engineer  

The Port Engineer works directly  with the Prime Contractor, Vendors and Technical Representatives 
to correct any deficiencies that would interfere with the readiness of the vessel.  
 
Coordinates with the RRF Logistics/Procurement Specialist for vessel stores and services deliveries. 

K .   S h o r e s i d e  K e y  P e r s o n n e l  R e s p o n s i b i l i t i e s  
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PCS Purchasing Agent 

The PCS Purchasing Agent works directly with the Port Staff in obtaining vessel requirements.  This 
would include ordering stores, subsistence items, and any engineering items deemed necessary. Stores 
and materials will be procured initially for 7 days and if the Ship Manager is so notified of an extended 
term, then the PCS Purchasing Agent will procure accordingly. 
 
 

K .   S h o r e s i d e  K e y  P e r s o n n e l  R e s p o n s i b i l i t i e s  



ACTIVATION PLAN - CAPE GIBSON/CAPE GIRARDEAU DTMA-8C-00027 

35 

 
 
 

CAPE GIBSON/CAPE GIRARDEAU  
CREW MANNING ROSTER 

OFFICERS & CREW 
“POINT-TO-POINT” 

 
The following is the Crew Manning Roster that would be utilized only in the event the Vessel(s) were to 
be activated and used soley for the transportation of cargo on a “Point-to-Point” basis with no 
Underway Replenishment or Vertrep operation. 
 
1. Master          
 

Deck Department:     Engine Department   
 
2. Chief Mate  1. Chief Engineer 
3. 2nd Mate  2. 1st Assistant Engineer 
4. 3rd Mate  3. 2nd Assistant Engineer 
5. 3rd Mate  4. 3rd Assistant Engineer 
   5. 3rd Assistant Engineer 
6. Radio Electronics Officer    
7. Bosun    
8. Able Bodied Seaman  6. WJR/Engr. 
9. Able Bodied Seaman  7. WJR/Engr. 
10. Able Bodied Seaman  8. WJR/Engr. 
11. Able Bodied Seaman  9. Wiper 
12. Able Bodied Seaman  10. Wiper 
13. Able Bodied Seaman  11. Wiper 
14. Ordinary Seaman    
15. Ordinary Seaman    
16. Ordinary Seaman    
17. Deck Cadet    
 
Steward 
 
1. Chief Steward/Baker 
2. Chief Cook 
3. Assistant Cook Utility 
4. Officer’s BR 
5. Waiter 
6. Crew Mess 

L .   S h i p b o a r d  P e r s o n n e l   
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CAPE GIBSON/CAPE GIRARDEAU  
CREW MANNING ROSTER 

OFFICERS & CREW 
“UNREP/VERTREP” 

 
The following is the Crew Manning Roster that would be utilized in the event the Vessel(s) were to be 
activated and used for Underway Replenishment or Vertical Replenishment Operations.  In addition to 
the below listed manning, there would be Cargo Handling Detachment embarked on the Vessel(s).  This 
would be a U.S. Navy Reserve group and consist of thirty-seven (37) Officers and men.  The Vessel(s) 
crew would be enhanced to thirty-seven (37) person in order to provide the seventy-four (74) persons 
required to conduct the Unrep/Vertrep Operations. 
 
1. Master          
 
Deck Department:     Engine Department   
 
2. Chief Mate  1. Chief Engineer 
3. 2nd Mate  2. 1st Assistant Engineer 
4. 3rd Mate  3. 2nd Assistant Engineer 
5. 3rd Mate  4. 3rd Assistant Engineer 
   5. 3rd Assistant Engineer 
6. Radio Electronics Officer    
     
7. Bosun    
8. Able Bodied Seaman  6. Electrician Reefer 
9. Able Bodied Seaman  7. WJR/Engr. 
10. Able Bodied Seaman  8. WJR/Engr. 
11. Able Bodied Seaman  9.. WJR/Engr. 
12. Able Bodied Seaman  10. Wiper 
13. Able Bodied Seaman  11.  Wiper 
14. Ordinary Seaman    
15. Ordinary Seaman    
16. Ordinary Seaman    

L .   S h i p b o a r d  P e r s o n n e l   ( c o n t . )  
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Steward 
 
1. Chief Steward/Baker 
2. Chief Cook 
3. Assistant Cook Utility 
4. Officer’s BR 
5. Waiter 
6. Crew Mess 
7. General Steward Utility 
8. General Steward Utility 
9. General Steward Utility 

L .   S h i p b o a r d  P e r s o n n e l   ( c o n t . )  
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As per the Activation Schedule, during the first hour all cognizant Maritime Unions are contacted to 
provide the crew.  Current union agreements allow jobs to be shipped in advance of the required work 
date.  "Ramping Up" plans call for the following crew members arrival schedule to augument the 9 man 
ROS crew: 
 
                                                                     ROS Vessel’s 
 
Day One:                                                                    Day One  
 Master 
 
Day Two: 
 2nd & 3rd Engineers 
 all Deck Deparment staff 

all Engine Department staff 
all Steward Department staff 

 
Plans may be arranged to provide hotel services to the arriving crew, as required.  Activation contractor 
will supply sanitary and trash collection services.  Ideally, the vessel galley will be functional for the noon 
meal on the sixteenth day of activation. In the case of an ROS Crew, the Galley is already operating, the 
staff is augmented the 2nd Day in order to serve a full crew.  The crew is paid the standard per diem 
rate for subsistence until the vessel is self sustaining. 
 
Initial stores orders are submitted to local vendors and a delivery target time supplied.  Labor to load 
stores as they arrive will be scheduled.  Ship's reefer boxes and system is to be operational and 
checked out before the provisions are loaded aboard. 

M .   C r e w  P h a s e - I n  S c h e d u l e  
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PORT ENGINEER (BAT LEADER) 
 
 
DUTIES DURING ACTIVATION: 
Upon receipt of the "Notice to Activate", the Port Engineer will notify the Cognizant Authority to discuss 
vessel and port requirements for activation, review the activation plan and commence all purchases and 
schedule all events of the activation.  Update the PCS RRF Program Mgr of events including costs, 
activation requirements, additional items, survey, technical strategies, crewing needs, and operational 
readiness. 
 
The Port Engineer's duties shall include but are not limited to the following: 
 

• Works directly with the Prime Contractor, Vendors and Technical Representatives to correct 
any deficiencies that would interfere with the readiness of the vessel. 

 
• Responsible for Daily Situation Reports to MARAD. 
 
• Meet with vessel senior officers during the activation on a daily basis to eliminate any potential 

delays or problems. 
 
• Assist the Port Captain in his duties, including scheduling of repairs, crew, stores, and deliveries.  

Discuss status of activation on regular basis. 
 
• Monitor activation schedule.  Discuss any delays and alter plan to achieve activation time frame. 
 
• Direct key personnel in the functions of the activation. 
 
• Notify USCG, ABS and FCC of activation and schedule surveys and inspections if necessary. 
 
• Notify Agent of activation and schedule tugs, pilots and cellular phones. 
 
• Coordinates with PCS Purchasing Agent for vessel stores and services. 
 
• Works directly with MARAD and MSC Surveyors in preparation of tendering vessel. 
 

N .   A c t i v a t i o n  D u t i e s  
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MASTER 
 
The Master is directly responsible for the operation, navigation, and safety of the vessel. 
 
The Master also works directly with the Port Engineer, Port Captain, and Ship's Agent to insure the 
readiness of the vessel.  The Master arrives the first day of Activation. 
 
Typical duties may include but are not limited to:  
 

• Signing in crew and assigning work duties. 
  
• Assisting the Port Engineer in his duties. 
 
• Preparing bridge for departure. 
 
• Monitoring activation plan as relates to deck department. 
 
• Organizing and coordinating events with the Chief Mate.  
 
• Directing technical representatives in Deck and Navigation areas. 
 
• Monitoring all activation procedures and attending to all deck department needs. 
 
• Administrative duties including reports, log books, computer logs and daily conferences 
 with Port Engineer.  
 
• Working directly with any MARAD and/or MSC  representatives involved in Activation. 
 
• Coordinating with regulatory bodies, i.e., USCG, ABS, FCC. 
 
• Organizing and coordinating stores and fire and boat drills with Chief Mate. 
 
• Setting safe and receiving & counting funds. 
 

N .   A c t i v a t i o n  D u t i e s  
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MASTER - Continued 
 
 
• Supervising the bridge and stationed on the bridge during engine trials. 
 
• Organizing and coordinating electronic equipment repair and FCC inspection with Radio 
 Electronic Officer. 
 
• Responsible for implementing the vessel's policies, programs, and detailed instructions for safety 

practices as covered in PCS's Shipboard Safety Program. 
 
• Review Medical Stores and Controlled Medical Supplies (drugs) delivered and received for 

vessel's use. 
 

N .   A c t i v a t i o n  D u t i e s  
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DECK DEPARTMENT 
 
The deck department functions include navigation, communications, piloting and maneuvering of the 
vessel while at sea, and anchoring, or mooring while in port.  The deck department is also responsible 
for stowage and security of cargo and vessel, maintenance of deck equipment systems, and safety 
emergency response matters concerning Deck Department functions. 

 
 
 

CHIEF MATE 
 
The Chief Mate under the direction of the Master is responsible for implementing and supervising the 
activation plan for the deck department.   
 
The Chief Mate directs the 2nd and 3rd Mates and Bosun. 
 
Supervises and coordinates all deck safety inspections and testing with the regulatory bodies.  Monitors 
the crew and provides instruction and direction for the Deck Department. 
 
Typical duties may include but are not limited to:  
 

• Working with Master in creating a work plan for crew. 
 
• Working with 2nd Mate on charts and current publications. 
 
• Coordinating delivery, inventorying and stowing of stores and requisitions.  Working with Chief 

Engineer in coordinating deliveries of spares and equipment. 
 
• Standing Watch if no night mate available. 
 
• Assigning rooms for crew and Issuance of keys to crew staterooms. 
 

N .   A c t i v a t i o n  D u t i e s  
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CHIEF MATE - Continued 
 
 
Administrative Duties that include: 

 
• General Maintenance of the hull, superstructure, masts, cargo gear, cargo compartments, 

ground tackle, mooring equipment, fire fighting, lifesaving equipment, and all other equipment 
requiring maintenance activities. 

 
• Cargo Operations; stowage, planning, proper loading, discharge and security. 
 
• Vessel Security and Safety Enforcement. 
 
• Vessel Trim and Stability. 
 
• Records and Reports, to include payroll information (union agreements and deck department 

overtime control) 
 
• Fire and Emergency  - Plans, Drills, and Exercises. 
 

SECOND MATE 
 
The Second Mate is directly responsible to the Chief Mate and is responsible for all charts and 
publications and current regulatory requirements affecting vessel. 
 
The Second Mate assists the Chief Mate during inspections and testing.  Typical duties may include but 
are not limited to: 
 

• Directing the crew in proper stowage and placement for all safety gear. 
 
• Standing watches. 
 
• Testing Bridge equipment. 
 
• Assisting technical representatives if necessary. 
 
• Performing medical officer duties, IF (s)he has MITAG's EMT training.. 
 
• Cargo Loading and discharging operations supervision, if called upon 

N .   A c t i v a t i o n  D u t i e s  
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THIRD MATE (2) 
 
 
The Third Mate, under the direction of the Chief Mate, is responsible for preparing all safety gear, 
lifesaving devices, and lifeboat preparation.  The Third Mate arrives the second day of Activation. 
 
The Third Mate assists the Chief Mate during all inspections and testing of all deck equipment.  and 
assists the Second Mate as directed by the Chief Mate.  Typical duties may include but are not limited 
to: 
 

• Standing Watches. 
 
• Supervising delivery of stores. 
 
• Supervising medical supply/locker inspection and assisting with inventory. 
 
• Assisting with fire station inspection. 
 
• Assisting Chief Mate with administrative duties (MARAD paperwork). 
 
• Inventorying and storing emergency gear locker. 
 
• Assisting radio operator with radar. 
 
• Stowing emergency gear. 
 
• Cargo Loading and discharging operations supervision, if called upon 
 

 

N .   A c t i v a t i o n  D u t i e s  
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RADIO ELECTRONICS OFFICER 
 
 
The Radio Electronics Officer is directly responsible to the Master and is responsible for energizing and 
testing all radio room equipment. 
 
Typical duties may include but are not limited to: 

 
• Demonstrating proper operation of emergency radio during inspection. 
 
• Assisting the Master as directed 
 
• Preparing radio room. 
 
• Assisting Technical Representatives with readiness testing of radio room. 
 
• Participating and assisting with FCC Inspection. 
 
• Assisting technical representatives with repairs. 
 
• Performing pre-departure electronics check 
 
• Interface with MSC communicators as required to get on line with Navy format. 
 
• Attend MSC/Navy conferences on mission details and requirements. 
 
• Inspect radio equipment provided in lifeboats and IPIRB. 
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BOSUN 
 
The Bosun under the direction of the Chief Mate is responsible for preparing all safety gear, lifesaving 
devices, and lifeboat consumables.  Assists the Chief Mate during all inspections and testing of all deck 
equipment.  Assists the 2nd Mate and 3rd Mates as directed by the Chief Mate. 
 
The Bosun supervises and works with the unlicensed crew as they arrive onboard.  Prepares the vessel 
for sea trial by stowing gear, equipment and material as it arrives. 
 
The Bosun arrives the first day of Activation. 
 
Typical duties may include but are not limited to: 
 

• Deck preparation for sailing. 
 
• Open rooms for crew. 
 
• Checking vessel's equipment on deck. 
 
• Supervise and oversee preparation of ship's cargo gear, cranes, ramps and sideport doors, as 

required. 
 
• Disposal of trash and garbage in accordance with published government regulations. 
 
• Assisting with delivery of vessel stores. 
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ABLE BODIED SEAMAN (6) 
 
The Able Bodied Seaman (ABS) under the direction of the Bosun are responsible for labor and 
assistance to accomplish the inspection and testing of all deck equipment. 
 
The ABS are responsible for properly stowing the gear, equipment, and material as is arrives on the 
vessel. 
 
The ABS begin arriving the second day of the Activation. 
 
Typical duties may included but are not limited to: 
 

• Preparing the vessel for sea as directed. 
 
• Stowing gear in lifeboats. 
 
• Assisting with delivery of vessel's stores. 
 
• Moving vessel's equipment.  
 
• Stowing and lashing portable gear and supplies. 
 
• Checking and repairing lifeboat equipment. 
 
• Checking safety gear. 
 
• Assisting and participating in fire and boat drill. 
 
• Securing lifeboat gear. 
 
• Assist with the operation ramps, sideports, and hatches. 
 
• Securing hatches & booms. 
 
• Assist with removal of shore power cables and potable water and steam hoses. 
 
• Securing cargo equipment. 
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ORDINARY SEAMAN (3) 
 
The Ordinary Seaman under the direction of the Bosun are responsible for labor and assistance to 
accomplish the inspection and testing of all deck equipment. 
 
The Ordinary Seaman are also responsible for the proper stowing the gear, equipment, and material as 
it arrives on the vessel. 
 
Typical duties may include but are not limited to: 
 

• Preparing the vessel for sea as directed. 
 
• Cleaning and sweeping decks. 
 
• Assisting in the delivery of stores. 
 
• Stowing lifeboats.  
 
• Checking Lashing Gear on deck. 
 
• Stowing safety gear.  
 
• Sanitary work. 
 
• Assisting and participating in fire & boat drill. 
 
• Assisting in the operation of vessel's forklift. 
 
• Assisting in the operations. 
 
• Assist with removal of shore power cables and potable water and steam hoses. 
 
• Checking safety gear. 
 
• Securing cargo gear. 
 
• Rigging pilot ladder 
 
• Washing down decks 
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ENGINEERING DEPARTMENT 
 
Engine Department functions cover the operation and maintenance of the Vessel's propulsion and 
auxiliary machinery together with all piping, mechanical, electrical, and non-navigational & non-
communications electronic systems. 
 
 

CHIEF ENGINEER 
 
The Chief Engineer arrives the first day and is head of the engine department. The "Chief" communicates 
regularly and is directly responsible to the Master for the proper operation, maintenance, and safety of 
the engine department.  The Chief Engineer is responsible for organizing and directing the engine officers 
and engine crew.   
 
Typical duties include but are not limited to: 
 

• Assisting the Port Engineer in his duties. 
 
• Preparing engine room and machinery for activation. 
 
• Performing all safety inspections and testing in the engine room. 
 
• Monitoring activation plan as relates to engine department. 
 
• Scheduling all watches. 
 
• Organizing and coordinating events with the First Engineer. 
 
• Directing the assistant engineers and any necessary technical representatives during the lightoff 

of the plant. 
 
• Inspecting and sounding all tanks and fuel lines to receive bunkers (if required). 
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CHIEF ENGINEER - Continued 
 
 

• Monitoring all activation procedures and attending to all engine department needs. 
 
• Administrative duties including reports, log books, computer logs and daily conferences with 

Port Engineer.  
 
• Initiating order for Engine Department stores and accepting delivery. 
 
• Working directly with any MARAD representatives involved in Activation. 
 
• Advising as required, any MSC representatives present on the scene during Activation. 
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FIRST ENGINEER 
 
The First Engineer is directly responsible to the Chief Engineer for implementation and supervision of the 
Activation Plan for the Engine Department.  Directs the 2nd and 3rd Engineers, Electricians, Watch 
Juniors and Wipers during the Activation process.  Attends all safety meetings, supervises and 
coordinates all engine safety inspections and testing with the regulatory bodies.  Monitors the crew and 
provides instruction and direction for the Engine department.  Tests all systems and assists during light 
off. 
 
Typical duties may include but are not limited to: 

 
• Starting donkey boiler. 
 
• Putting steam to air heater. 
 
• Adjusting load and starting forced draft fans. 
 
• Pre-testing equipment and machinery. 
 
• Starting steam generator. 
 
• Boiler light off 
 
• Starting up evaporator. 
 
• Lube oil purifier startup. 
 
• Repairs to vessel's equipment (if necessary). 
 
• Preparing #1 generator for start. 
 
• Assisting any technical representatives if necessary. 
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FIRST ENGINEER - Continued 
 
 
• Testing generators. 
 
• Putting steam to main engine. 
 
• Starting standby feed pump. 
 
• Starting smoke detection system 
 
• Assisting with delivery and stowing stores 
 
• Preparing and starting lifeboat engine 
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SECOND ENGINEER 
 
The Second Engineer under the direction of the First Engineer tests, inspects, and maintains the boilers, 
feed water, and associated gear. 
 
The Second Engineer assists the First Engineer during light off of the plant. 
 
Typical duties may include but are not limited to: 
 

• Standing watch during light off period. 
 
• Assisting with lighting off boiler & feed pump. 
 
• Raising vacuum & singling up 
 
• Assisting with putting lube oil purifier on line. 
 
• Assisting with repairs to vessel's equipment and machine shop area. 
 
• Testing generators. 
 
• Assisting technical representatives. 
 
• Delivery and stowing of stores. 
 
• Assist with putting steam on engines test. 
 
• Starting control air compressor. 
 
• Securing shop for Activation. 
 
• Setting up F.O. Service system. 
 
• Running & adjusting lifeboat motor. 

 
• Monitor by testing feed water quality. 
 
• Test boiler water and add initial charge. 
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THIRD ENGINEERS (3) 
 
The Third Engineers under the direction of the First Engineer are responsible for preparing and testing all 
plant equipment.  
 
Typical duties may include but are not limited to: 

 
• Standing watch. 
 
• Repacking feed pump (recips) 
 
• Draining boiler 
 
• Assisting with plant light off 
 
• Start various systems 
 
• Assisting with delivery and stowing of stores. 
 
• Transferring water 
 
• Starting turbo-generator 
 
• Assisting with boiler light off 
 
• Assistance in repairs to engineering plant 
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THIRD ASST. ENGINEERS - Continued 
 

 
• Administer any repairs necessary to lube oil purifier 
 
• Taking potable water 
 
• Manage any repairs to the water tank valve 
 
• Standing relief watches. (meals) 
 
• Assisting with the repairs to vessel's equipment 
 
• Securing shop and equipment  
 
• Assisting Technical Representatives 
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CHIEF ELECTRICIAN (When Assigned) 
 
The Chief Electrician under the direction of the First Engineer is responsible for energizing, testing, and 
proving all electrical equipment is operational.   
 
Typical duties may include but are not limited to: 

  
• Lamping up 
  
• Electrical repairs   
 
• Removing heat lamps from motors 
  
• Taking stores 
  
• Controller repairs  
 
• Light fixture repairs 
  
• Starting and stopping cargo vents 
  
• Meg all motors  
 
• Supervise checking reefer spaces  
 
• Test hydraulics 
  
• Disconnecting shore power 
  
 

ELECTRICIAN / REEFER 
 
The Electrician/Reefer takes direction from the Chief Electrician and the First Assistant Engineer.  
The job is responsible for maintaining the vessel's refrigeration systems, and assisting the Chief 
Electrician in his duties aboard the vessel. 

N .   A c t i v a t i o n  D u t i e s  
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WATCH JUNIOR ENGINEERS 
 
The Watch Junior Engineers follow the direction of the Third Engineer and stand Engine Room 
operation watches. 
 
Typical duties during Operation Watches are: 
 

• Starting and stopping equipment 
 
• Checking and recording temperature and pressures 
 
• Checking and pumping bilges. 
 

N .   A c t i v a t i o n  D u t i e s  
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WIPER 
 
The Wiper is under the direction of the First Engineer and is responsible for Engine Room cleanup. 
 
Typical duties may include but are not limited to: 

 
• Mopping the engine room decks 
 
• Assists in taking bunkers 
 
• Assists in taking stores 
 
• Sanitary work for the unlicensed engine department 
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STEWARD DEPARTMENT 
 
The Steward Department is headed by the Chief Steward, or the Steward-Baker.  The Steward 
Department is responsible to the Master for maintaining the hotel section of the ship and galley, pantries, 
refrigerated and dry storerooms, interior passageways, public areas and accommodation spaces, etc.  
The Steward Department also provides all food service, including storage, preparation and serving. 
 

 
CHIEF STEWARD / BAKER 

 
The Chief Steward is directly responsible to the Master for the administration, direction, and supervision 
of all activities within the Steward Department including control of supplies and food and the 
requisitioning of same.  
 
Typical duties include but are not limited to: 

 
• Planning and preparing menus.  Food Preparation and serving of meals. 
 
• Room preparation. 
 
• Assigning rooms for extra riders, ie MARAD, MSC or Technical Representatives 
 
• Setting up mess rooms 
 
• Stripping and waxing decks 
 
• Arranging reefer box stores  
 
• Inspecting Steward Department crew work 
 
• Cleaning passageways and accommodation spaces 
 
• Cleaning galley and pantries 
 
• Administrative reports and paperwork. 
 
• Maintain inventory of ALL Stewards stores including sundries and linen (clean/dirty) 
 

N .   A c t i v a t i o n  D u t i e s  
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CHIEF COOK 
 
The Chief Cook works directly with the Chief Steward in receiving stores, inventories, preparing meals 
and supervising Steward Department. 
 
On vessels with ROS or Retention crews the Chief Cook arrives the second day of the Activation. 
 
Typical duties may include but are not limited to: 

 
• Food and room preparation 
 
• Washing down reefer boxes 
 
• Setting up crews mess 
 
• Taking stores 
 
• Arranging dry stores 
 
• Stripping and waxing decks 
 
• Cleaning galley, pantries, and  reefers 
 
• Cleaning passageway 
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ASSISTANT COOK UTILITY 
 
The Assistant Cook Utility works under the direction of the Chief Steward and is responsible for the 
cleanliness of the Galley, Decks, and hotel section of the ship.   
 
Typical duties include but are not limited to: 

 
• Sweep and mop decks 
 
• Clean officer and crew pantries 
 
• Help with meal preparation 
 
• Assist in taking stores 
 
• Assist in galley clean up 
 
• Assist with arranging dry stores 
 
• Cleaning rooms  
 
• Cleaning passageways 
 
• Cleaning freeze box area 
 
• Cleaning mess areas 
 

N .   A c t i v a t i o n  D u t i e s  
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GENERAL STEWARD UTILITY (3 or 6) 
 
The General Steward Utility works under the direction of the Chief Steward and is responsible for the 
cleanliness of the Galley, Decks, and hotel section of the ship.   
 
Typical duties include but are not limited to: 

 
• Sweep and mop decks 
 
• Clean officer and crew pantries 
 
• Help with meal preparation 
 
• Assist in taking stores 
 
• Assist in galley clean up 
 
• Assist with arranging dry stores 
 
• Cleaning rooms  
 
• Cleaning passageways 
 
• Cleaning freeze box area 
 
• Cleaning mess areas 
 
• Cleaning passengers lounge 
 
• Cleaning bulkheads, decks, and spaces in the hotel section as directed by the Steward Baker.   

N .   A c t i v a t i o n  D u t i e s  



ACTIVATION PLAN - CAPE GIBSON/CAPE GIRARDEAU DTMA-8C-00027 

63 

 
 
 

 
Monthly Ship Management Team meetings will be held to discuss work plans and maintenance 
evaluations for each vessel.  During these meetings the Shipboard Allowance List and Maintenance and 
Repair Tracking System will be reviewed and updated.  Included in the meetings will be discussions and 
plans for crew training in operation and maintenance of ship's equipment. 
 
The Chief Mate is responsible for the Deck Department's familiarization and implementation of the 
MARAD Deck Operating Manual.  Any problems or deficiencies will be discussed at the monthly Ship 
Management Team meeting and corrective action will be planned.  An example would be the inclusion 
of an "Anchor Test" in the next month's work plan. 
 
The Chief Engineer is responsible for the Engine Department's familiarization and implementation of the 
MARAD Engineering Operating Manual.  Any problems or deficiencies will be discussed at the monthly 
Ship Management Team meeting and corrective action will be planned.  An example would be the 
inclusion of cleaning and operation of the Lube Oil Purifier in the next month's work plan. 
 
Routine boat and fire drills are conducted to familiarize and train the crew in the location and operation 
of all vessel fire fighting and lifesaving equipment. 
 
Routine engineering operational "hands-on" training will be conducted through the light off and operation 
of a designated vessel in the Group.  All engineering personnel in Group 31 will be involved.  The 
engineering personnel will be trained in all phases of a plant start-up and operation. 
 
During this "hands-on" training, 24 hour watches will be maintained and all equipment will be operated. 
Training deficiencies will be noted and corrective action will be implemented.   
 
It will also be the responsibility of all key officers to familiarize themselves with MARAD RRF 
Operations Management Manuals and Appendices. 

O .   C r e w  T r a i n i n g  
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Shipyards 
A Prime Contractor is utilized on an as needed basis.  A General Contractor is competitively 
bid by the following criteria: labor rates, materials mark up, and availability to perform the work. 
 

 
Materials 

The mark up on materials supplied by General Contractor is one of the criteria used in choosing 
a General Contractor.   
The determination of repair or replacement is in control of the Port Engineer (assuming 
MARAD COTR consents).   
 

 
Subcontractors 

Subcontractors will normally be hired directly by the General Contractor.  In certain specific 
circumstances, Sub-Contractors may be called in directly by the BAT leader. 
 

 
Technical Representatives 

Technical Representatives will be hired directly by the Port Engineer.  Payment to Technical 
Representatives will be made directly by PCS thus saving the traditional mark up charged by the 
General Contractor. 
 

 
Specialty Repair Contractors  

Specialty Repair Contractors will be hired directly by the Port Engineer.  PCS may contract 
directly with a Specialty Repair Contractor.  Call in of "Specialty People" must be cleared with 
the General contractor.  This requirement pertains to access and General contractors insurance 
requirements. 
 

 
Bunkers 

PCS has on staff a "Bunker Specialist" whose primary responsibility is competitively obtaining 
bunkers for the entire commercial and RRF Fleets.  The Bunker Specialist's services will be 
utilized whenever an RRF vessel requires bunkers and PCS is tasked to provide them. 
 

 

Q .   C o s t  C o n t r o l  
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Tugs and Pilots 
Tugs and Pilots are arranged by the Ship's Agent.  Prices on Tugs and Pilots are fixed by the 
local tariffs.  Timing of vessel movement will effect the Straight time and Overtime situation 
regarding Tugs, as well as Pilots. 

 
Lubricating Oils 

Furnished by PCS through the local supplier for that ship's lube oil, ie: Chevron, Mobil, etc. 
 

 
Boiler Chemicals 

Boiler Chemicals will be purchased directly from the ship's regular boiler water service 
representative. The Drew-Ameroid Co., has been retained by MARAD under a long term 
contract to supply these items. 
 

 
Provisions, Deck & Engine Stores, Outfitting 

All items are competitively bid to local suppliers. 
 

 
Temporary Port Engineers / Port Captain 

All Group vessel's have a permanent on site Port Engineer assigned to each group. 
A Port Captain shall be provided by PCS when an Activation Notice has been received.   
 

 
Temporary Startup Engineers 

In the case of a multi-vessel activation (within the Group) PCS will provide temporary startup 
engineers from the surge personnel roster. 
 
 

Q .   C o s t  C o n t r o l s  
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The Ship Manager will arrange with the BAT Leader to conduct daily shipyard activation meetings to 
coordinate planned work.  Log Books will be prepared and kept by the BAT Leader during Activation 
start-up and then by the Master  (Deck Log) and Chief Engineer (Engine Log) during the final segment 
of the Activation.   
 
At the termination of the Activation, the Ship Manager will submit to MARAD an "Activation Report".  
This report will outline a brief history of the activation's major events and any problems that were 
addressed.  The report will also detail the general condition of the vessel prior to and after activation, 
Daily Sitreps, and the vessel's timeline for delivery. 
 
"Quick-Look" report is required within 48 hours following completion of Sub Phase. 
 
"After-Action" report is required, including lessons learned, within 10 days upon completion of Sub 
Phase. 

R .   M e e t i n g s  a n d  R e p o r t s  
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Patriot Contract Services, LLC 
1579 Middle Harbor Road 
Oakland, CA 
 
 
"DATE" 
 
 
Commanding Officer 
United States Coast Guard 
Marine Safety Office 
- Any City USA - 
 
 
 
Subject: CAPE GIBSON/CAPE GIRARDEAU 
 
The purpose of this letter is to inform your office that Patriot Contract Services, LLC is now the 
designated operator for the above mentioned vessel(s) for the Maritime Administration, Western 
Region. 
 
The Cape Gibson and Cape Girardeau are nested adjacent at the Hunter's Point Naval Shipyard, San 
Francisco, CA.  Our on-site Port Engineer in San Francisco, CA is Mr. John Mayse (415) 330-8550.  
The vessel(s) are presently located at Berth 14 & 15; Hunter's Point Naval Shipyard, San Francisco, 
CA 
 
If you have any questions about Patriot Contract Services, LLC or any of the vessels, do not hesitate to 
contact either of our local Port Engineer or the undersigned direct. 
 
 
Thank you, 
Patriot Contract Services, LLC 
 
 
PCS RRF Program Mgr 
 

S .   N o t i f i c a t i o n  L e t t e r  t o  U S C G  
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At the completion of this Activation Plan, with particular attention given to the Activation Schedule 
found in Appendix "A", the vessel(s) will be prepared in all aspects for a 180 day voyage. 

T .   S h i p  P r e p a r a t i o n  f o r  1 8 0  D a y  V o y a g e  
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NON FOODSTUFFS: 
 
Upon notification of an Activation the pre-determined 7-day voyage package (see Attachments AG., 
Page 76 for example of package) will be ordered immediately. This will ensure that the vessel is 
prepared at a minimum for a 7-day voyage. 
 
Upon notification that the voyage is lengthened to either 90 or 180 days, the appropriate package (see 
Attachments AG, Page 76 for example of packages) will be ordered adjusting for any known quantities 
currently aboard the vessel(s). 
 
A delivery schedule will be coordinated with the supplier, Port Engineer (BAT) and all involved 
department heads. 
 
Once supplies arrive it will be the responsibility of each department head to receive, verify and direct 
stowing of supplies. 
 
Utilization of this Activation Plan will ensure that the vessel(s) is properly stored and supplied for any 
length voyage. 
 
 

U .   S t o r i n g  a n d  S u p p l y i n g  V e s s e l  
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FOODSTUFFS 
 
Upon notification of an Activation the pre-determined 7-day voyage package (see Appendix "B" for 
example of package) will be ordered immediately. This will ensure that the vessel is prepared at a 
minimum for a 7-day voyage. 
 
Upon notification that the voyage is lengthened to either 90 or 180 days, the appropriate package (see 
Appendix "B" for example of packages) will be ordered adjusting for any known quantities currently 
aboard the vessel(s). 
 
Suppliers will coordinate a delivery schedule with the Port Engineer (BAT) and/or each department 
head. 
 
Once provisions arrive it will be the responsibility of the Steward to receive, verify and direct their 
stowage. 
 
Utilization of this Activation Plan will ensure that the vessel(s) will have all necessary provisions prior to 
departure for sea trial. 
 

V .   P r o v i s i o n i n g  t h e  V e s s e l  
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Regulatory Bodies 
 

U.S. Coast Guard MSO & Captain of the Port   415-437-3119 
Inspection Services   415-437-3073 
American Bureau of Shipping   510-638-3112 
 
Federal Communication Commission                                               510-732-1716 
 
U.S. Public Health Service, San Francisco   415-556-5810 
 
USPHS San Francisco assigns local contractor in the SF Bay Area for De-Rat 
  
 
 

Hazmat - Governmental Agencies 
 

For Oil Chemical Spills   800-452-0311 
Oil Spill, National Response Number   800-424-8802 
Chemtrec (Hazardous Chemical Info)   800-424-9300 

also contact Ms. Vicki Frank   415-744-2562 
 
 
 

W .   R e g u l a t o r y  B o d y  A p p r o v a l s  

jbarile
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AMERICAN BUREAU OF SHIPPING (ABS) 
 

UNITED STATES COAST GUARD (USCG) 
 

Dry-docking Survey Tailshaft Examination 
Tail shaft Survey Safety Construction Certificate 
Spec/Cont. Survey Hull Certificate of Documentation 
Spec/Cont. Survey Machinery Certificate of Financial Responsibility 
Load Line Certificate Certificate of Inspection 
Annual Load Line Inspection Safety Equipment Certificate 
Spec. Annual Survey Hull Lifeboat Falls Renewal 
Spec. Annual Survey Machinery Pressure Vessels Examination 
Annual Survey - Hull Port Boiler - 1.25 Hydro 
Annual Survey - Machinery Starboard Boiler - 1.25 Hydro 
Intermediate Survey Main Steam Piping Hydro 
Port Boiler Survey Port/Starboard Boiler Mounts Removal 
Starboard Boiler Survey Oil Pollution Prevention Certificate 
Hydraulic Cranes - Retesting 
Stern Ramp -  Retesting 
Annual Cargo Gear Survey 
Safety Construction Certificate 
 
 
 
FEDERAL COMMUNICATIONS COMMISSION  (FCC) 
Radio/Telegraph/Bridge to Bridge/EPIRB 
Radio Station License 
 
UNITED STATES PUBLIC HEALTH AND SAFETY (USPHS) 
De-Rat (Exemption) Certification 

W .   R e g u l a t o r y  B o d y  A p p r o v a l s  
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The Cape GIBSON and Cape GIRARDEAU will be tendered to the government in the prearranged 5 
days or sooner in the case of of the Activation Notice, following a successful seatrial.   
 
When the vessel is ready for unrestricted operations, the (Port Engineer) reports to the Western Region 
MARAD Surveyor that the Activated vessel is ready for tender. 
 
Western Region MARAD notifies MARAD headquarters and MSC that the RRF activated vessel is 
available for tender. 
 
See Appendix "C" for the Memorandum that would be sent to MSC. 

X .   T e n d e r i n g  t h e  V e s s e l  
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The Activation Plan is closely monitored by the on-site Port Engineer.  Daily meetings between the Port 
Engineer, Prime Contractor and vessel Senior Officers will be held during the activation to discuss the 
current status of the activation and to eliminate any potential delays or problems. 
 
The Port Engineer shall prepare and fax to MARAD, Western Region a Daily Situation Report 
(SITREP) (See MARAD Op Manual 2-3-16 for exact format) advising them of activation progress and 
all significant events. 
 

Y .   A c t i v a t i o n  S t a t u s  M o n i t o r i n g  &  U p d a t e s  
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Upon notification of a Multiple Vessel Activation, the Ship Manager - Patriot Contract Services, LLC 
(PCS) will augment key personnel with individuals from our current listing of experienced available 
personnel. 
 
The Activation Plan is effective and applicable for single and/or multiple activations.  The only significant 
difference would be the augmentation of key personnel and surge personnel. 
 

Z .   M u l t i p l e  A c t i v a t i o n  P r o c e d u r e s  
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Prior-to activation, the Port Engineer and subsequently during Activation the Chief Engineer would be in 
possession of the Vessel's Grand Master Key - providing access to every lock located on the vessel.   
 
Controlled Equipage under control by the Ship Manager would be realized during activation to the 
necessary departments.  The keys to these special spaces are in the possession of the Port Engineer 
only.   
 
 
ENGINE DEPARTMENT 

 
Engine Department Master - provides access to all Engine Department 
locks/compartments/rooms etc.  Chief Engineer, 1st Engineer, 2nd Engineer, 3rd Engineer, 
Electrician and Junior Engineer each have an Engine Department Master. 
 
Individual Keys -  specific location keys for Engine  Department locks/compartments/rooms 
etc. located in key locker in Chief Engineer's office.  Chief Engineer carries key to this locker. 
 
 

DECK DEPARTMENT 
 

Deck Department Master - provides access to all Deck Department 
locks/compartments/rooms etc.  Chief Mate and AB each have a Deck Department Master.  
 
Individual Keys - specific location keys for Deck Department locks/compartments/rooms etc., 
located in key locker in Chief Mate's office.  Chief Mate carries key to this locker. 
 

 
STEWARD DEPARTMENT 
 

Steward Department Master - provides access to all Steward Department 
locks/compartments/rooms etc.  Chief Steward and General Steward Utility each have a 
Steward Department Master. 
 
Individual Keys - specific location keys for Steward Department locks/compartments/rooms 
etc., located in key locker in Chief Steward's Office.  Chief Steward carries key to this locker. 
 

A A .   V e s s e l  K e y s  
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The  safe combinations for the Gibson/Girardeau will be in the possession of the assigned 
Port Engineer, Jay Mayse, or the Maintenance Chief Engineer in the case of the Gibson. 
 
At present time, the Ship Manager PCS RRF Program Mgr and the Port Engineer have the 
combinations.  Once an activation occurs, the vessel's combinations will be changed for the new 
Master. 

A B .   M a s t e r ' s  S a f e  C o m b i n a t i o n 
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Vessel documents and certificates are kept in the Documentation Binder (Blue Book) located in the 
Master's safe aboard the vessel(s).  In the front of the binder is an index of the book's contents by 
document name, issue date, and expiration date. 
 
Each vessel; Cape Gibson and Cape Girardeau has been equipped with the MARAD MARTS 
program, providing a comprehensive listing of all surveys, Inspections, and Certificates.  This data is 
kept current by the Port Engineer. 

A C .   V e s s e l  D o c u m e n t s ,  S u r v e y s ,  a n d  C e r t i f i c a t e s  
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Up to date copies of the ABS Survey Status Report(s) will be included in the Final Draft of this 
Activation Plan.   
 

A D .   A B S  S u r v e y  S t a t u s  R e p o r t s  
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Do the following work in preparation for and during the necessary inspections to allow for the issuance 
of the Certificate of Inspection. 
 
NOTE: 
 
1. All of the activation, testing and deactivation of any and all equipment in this check list shall be 

carried out by personnel familiar and trained in the use and operation of the equipment. 
2. All equipment dealt with in this check list shall be pre-tested and repaired as necessary to assure 

its proper functioning prior to calling in ABS and USCG Inspector. 
3. All testing and certification will be performed in conjunction with a Dock Trial or Activation. 
 
Steering Gear Test (ABS & USCG) 
The steering gear apparatus shall be exercised from all stations to the satisfaction of the USCG 
Inspector. 
 
Anchor Windlass (ABS & USCG) 
Test the operation of the windlass.  Demonstrate proper functioning of the brakes and ability of the 
equipment to hoist and lower the anchor.  After completion of the test, return the anchors and all 
associated equipment to their normal conditions, as found, and secure the windlass. 
 
Rudder Angle Indicator 
While the steering gear test is in progress, observe the operation of the rudder angle indicators. 
 
Telephone System 
Test and prove the proper functioning of the entire sound-powered telephone system to and from all 
stations.  Upon completion of the test make certain that any weather tight closures are secured. 
 
Engine Order Telegraph 
Energize, test and prove functional, both to and from each station, the engine order telegraph.  Prior to 
the test, check all circuits for grounds.  This includes the proper operation of the telegraph illumination 
system, all instruments, bells and indicators. 
 
Radars 
Provide competent technical assistance to energize, test and prove satisfactory the radar equipment. 

 

A E .   U S C G  P r e - I n s p e c t i o n  C h e c k  O f f  L i s t  

A E .   U S C G  P r e - I n s p e c t i o n  C h e c k  O f f  L i s t  
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Gyro System 
Provide competent technical assistance to energize, test and prove satisfactory the gyro and related 
equipment. 
 
Running Lights, Panels, Indicators and Alarms 
Test and prove satisfactory the above subject equipment in all modes. 
 
Emergency Generator 
Operate, test and prove proper operation of the emergency generator, its switchboard, controls, intake 
dampers, overspeed trip, low oil trip, gauges and governor.  Test the automatic buss transfer and prove 
operational. 
 
General Alarm System 
Visually inspect and test the alarm batteries.  Test the system and prove satisfactory by operating from 
every station.  Ensure all bells throughout the vessel are in good working order. 
 
Fire Dampers 
Lubricate and ensure all manual and automatic fire dampers are operational. 
 
CO2 and Fire Detection Systems 
Provide technical assistance to prove that the CO2 and Fire Detection Systems function properly.  
Weigh each cylinder to determine its charge weight; check the remote alarms for proper operation; and 
check to determine that pull stations and the vent trip systems operate properly. 
 
Upon completion, provide certificates to the Ship Manager. 
 
D.C. Heater Relief Valves 
Remove the valve to a certified repair facility.. Disassemble, repair as necessary, reassemble and test 
the valve.  Return the valve to the vessel and install as original, using new gaskets. Upon completion, 
provide certificates to Ship Manager, showing set pressure. 
 
Unfired Pressure Vessels 
Pretest all unfired pressure vessel relief valves to 1-1/4 times respective working pressures.  Ensure that 
any hand relieving gear is operational. 
 
Hydrostatic Testing - Port & Starboard Boilers - Main Steam Lines 
Provide qualified contractor to set-up and perform hydrostatic pre-test and USCG witnessed test on 
the port and starboard boilers and main steam lines. 
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Exterior Water Tight Doors 
Ensure that all exterior water tight openings, which include the stern door, the port and starboard fueling 
station doors, the port and starboard side port doors, and the "A" deck ramp door and hatch covers, 
will successfully pass both operational and water tests. 
 
Hydraulically Operated Shaft Alley Watertight Door 
Test the operation of the shaft alley watertight door from all operating stations.  Ensure that all audible 
alarms and indicating lights are functioning as designed. 
 
Remote Shut Down/Operators 
Ensure that all remote shut downs and operators function as designed. 
 
Dumb Waiter and Elevators 
Provide qualified elevator technicians to perform all inspections, tests, and repairs required to obtain 
certificates. Provide certificates to Ship Manager. 
 
Lifeboats and Davits 
Inspect the wire falls, sheaves, brake and limit switches of both lifeboat davits.  Change out fuel and 
prove operational the diesel engine on the starboard lifeboat.  Prove operational the fleming gear of the 
port lifeboat. 
 
NOTE: Check dates for wire end for end requirements.  If weight test is required (due) provide flow 

meter for the test. 
 
Liferafts 
Send Liferafts and hydrostatic releases to certified contractor for inspection and certification. Provide 
certificates to Ship Manager. 
 
Boiler Relief Valves 
Provide qualified contractor to pre-test and test for USCG all relief valves on port and starboard 
boilers. 
 
Automation Testing 
Ensure that all equipment automation as outlined in the approved USCG Automation Test Procedures 
are tested and proven operational prior to USCG Inspection. 
 
 

A E .   U S C G  P r e - I n s p e c t i o n  C h e c k  O f f  L i s t  
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Current Soundings: See Attached Appendix "D" 
Bunkers As Follows: 
 
RRF VESSELS: CAPE GIBSON/CAPE GIRARDEAU 
 
 
Please use the following as the Bunker Specification for our steam turbine powered vessels. 
_______________________________________________________ 
 
PROPERTY UNIT    TEST   TYPICAL  LIMIT 
 
Gravity,  API degrees @ 60F   (ASTM D287) 11.0   10.5 Min 
Specific Gravity @ 60F    (ASTM D1298).9930 .9965 Max 
Viscosity, Cst @ 50C      (ASTM D445   400    480 Max 
Flash Point, 0C      (ASTM D93)   100     66 Min 
Pour Point, 0C       (ASTM D97)    10     20 Max 
Water by Distillation,%Vol    (ASTM D95)   0.1    0.5 Max  
Sediment by Extraction,%wt    (ASTM D473) 0.05   0.15 Max 
Ash, % wt.       (ASTM D482) 0.05   0.10 Max 
Sulfur, % wt.       (ASTM D129)  2.0    4.0 Max 
 
Metals by Fusion  (AA or ICP) 
 Sodium, ppm      15    70 Max 
 Vanadium, ppm     70   150 Max 
 

FUEL OIL TRANSFER PROCEDURES 
 

A:  This oil transfer procedure applies only to bunker oil loading and discharge 
operations. This procedure does not apply to transfer of bunker oil from 
storage tank to storage or settling tanks. 

B:  A complete description of the fuel oil filling and transfer system is given in 
SECTION 17 and the oil transfer and filling system is shown diagrammatically 
on Dwgs 17.1 and 17.2 of the engineer s operating manual. 

C: All oil transfer operations shall be under the direct supervision of the Chief 
Engineer. Sufficient numbers of qualified members of the engine dept. will be 
stationed at the loading manifold  filling control valve, filling manifolds, transfer 
pump, and tank sounding tubes throughout the transfer operation. 

A F .   T a n k  S o u n d i n g s  a n d  B u n k e r s  
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D:  Prior to each fuel transfer operation, the Chief Engineer will review with the facility and ship's 
personnel all communications procedures, loading sequence and rates, emergency procedures,  
and any other pertinent information regarding the transfer. 

E: The duties of the personnel required for oil transfer operations are as follows: 
 

(1) Chief Engineer - designated person in charge. 
 
(2) Two licensed engineers - (as designated by the Chief Engineer)  all duties to be performed under 

the direction of the Chief Engineer 
  - sound storage tanks prior to and after transfer operation 
  - connect andl disconnect transfer hose 
  - operate fuel storage tank filling valves during transfer 
  - control filling rate using filling control valve 
  - operate fuel oil transfer pump 
  - assist as directed by Chief Engineer 
 
(3) One unlicensed member of the engine dept (as designated by the Chief Engineer)  All duties to 

be performed under the direction of the Chief Engr. or designated licensed engineer. 
  -connect and disconnect transfer hose. 
  -observe the oil transfer hose at all times during transfer operation. 
  -operate emergency shutdown when necessary. 
  -relay information between the shore or barge and the engine room filling station. 
  -assist as directed by the Chief Engineer or designated licensed engineer. 
 
(4) Duty Mate in charge of tending vessels moorings during transfer operation, 
 - supervise the plugging of suppers 
 - supervise mooring of bunker vassal alongside. 
 - insure that proper oil transfer signales are shown. 
 - insure that proper no smoking signs are posted and obeyed. 
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F. Communication with the loading facility must be maintained at all times during 
the transfer.  The transfer operation shall be shut down immediately in the event 
of any oil leakage. 

 
G. Storage tanks are to be left 5% slack to allow for expansion of the oil when 

heating. The loading rate is to be reduced when topping off the last tanks. 
 
H. It shall be the responsibility of the Chief Engineer to insure that all valves in the 

transfer system are properly secured and the loading manifold blank is installed 
immediately upon completion of the transfer operation. 

 
I. All fuel tank vents shall have 5 gal containment buckets fitted and in place 

throughout the transfer operation. 
 
J. The procedure for emptying the deck discharge containment buckets is to transfer 

any oil in the portable containers to the contaminated storage tank via the fitting and 
funnel located on the main deck port side at frame 148. 

 
K. In the event oil discharges on the water, the transfer operation is to be stopped at 

once and a report of the incident made to the ship's agent and the local USCG 
office or the HOTLINE 1-800-424-8802 
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See Attached  Appendix "B" - 7day, 90day, and 180day Requisitions. 
 

A G .   I t e m i z e d  O r d e r i n g  Q u a n t i t i e s  
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The five (5) day activation requirements of the vessel(s) in the San Francisco Bay Area make it 
necessary to utilize telephone and fax communications versus written correspondence as the primary 
communication tools. 
 
SitReps from the (Port Engineer) are submitted daily to Western Region MARAD.  These forms 
contain information regarding the current status of the Activation. 
 
The Chief Engineer, using the PC-SAL system, generates Spare Parts Purchase Requests for ordering 
all necessary Spare Parts for the Activation. 
 
The Chief Engineer, Chief Mate and Chief Steward using the Consumable Order Sheet "Form AG", 
inventory and order all necessary supplies, provisions, and stores for the Activation.  If an extended 
voyage is planned the same order sheet is used for ordering. 

A H .   A c t i v a t i o n  L e t t e r s ,  F o r m s  a n d  R e p o r t s  
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All vessels in the Western Region are equipped and utilize MARAD's current PC-SAL system which 
outlines procedures and instructions for the use and management of spare parts and equipment. 
 
All Chief Engineers have been trained, by MARAD representatives, in the use and function of this 
system.  Crew members are instructed by the Chief Engineer in PC-SAL procedures and requirements. 

A I .   U s e  a n d  M a n a g e m e n t  o f  S p a r e s  
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Steward Department Stores: 
 
The Chief Steward is responsible for inventorying, ordering, receiving and stowage of all Steward 
Department supplies, stores, provisions and linen. 
 
Frozen Goods are to be stowed in the Meat, Fish and Meat or Frozen Food Walk-In Domestic Freeze 
Boxes located Frame 138, “Second” Deck. 
 
Refrigerated supplies are to be stowed in the Dairy or Vegetables & Fruit Chill Boxes located Frame 
138-140, "Second" Deck. 
 
Dry Stores are to be stowed in the Dry Provisions Locker, Stbd side, Frame 138, “Second” Deck. 
 
Cleaning Gear/Sundries, Crockery/Utensils are to be stowed in the Stewards Sundry Stores Locker 
located "Second" Deck, Frame 150, starboard passageway. 
 
Clean Linens are to be stowed in the Clean Linen Locker located on the "Second" Deck in the 
starboard passage way. 
 
The Deck Department will assist in receiving and stowing of Steward Department supplies, stores, 
provisions and linens under the direction of the Chief Steward. 
 
 

A J .   S t o w i n g  P r o c e d u r e s  
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Deck Department Stores 
 
The Chief Mate is responsible for inventorying, ordering, receiving and stowing all Deck Department 
supplies, stores and provisions. 
 
Deck Department consumable supplies are stowed in Bosun's Locker,Carpenter's Shop, Port and Stbd 
Deck Lockers, Aft Garage, Aft Deck Storeroom 
 
All lifeboat equipment and safety gear is currentlly stowed in two (2) 20 foot containers in #4 Hold 
UTD. 
 
Gear and provisions will be placed in the Life Boats at Activation by the Deck Department under the 
direction of a designated Licensed Deck Officer. 
 
 
Engine Department Stores: 
 
The Chief Engineer is responsible for inventorying, ordering and receiving of all Engine Department 
supplies. 
 
Supplies will be received and placed in the Garage, forward of the machine ship under the direction of 
the 1st Engineer.  They will remain under lock and key until they can be distributed to their proper 
stowage lockers by the Engine Department crew. 
 
The following is a list of Engine Department Lockers: 
 
Engineers Storeroom 
Machine Shop 

A J .   S t o w i n g  P r o c e d u r e s  
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IMPORTANT EVENTS  
 
 Designation of Person in Charge.   
 
 Availability of Oil Transfer Procedure   
 
PRIOR TO BUNKERING CHECK OFF LIST   
 
1. Check moorings for sufficiency in all weather.   
 
2. Install all deck scupper plugs. Ensure fuel oil vent and filling containment is in place, empty and 

ready for fueling operation.   
  
3. Hoist and display red flag (B) by day & red lite at night.   
 
4. Post "NO SMOKING" - "NO NAKED LIGHTS" - "NO BURNING OR WELDING" signs 

near gangway.   
 
5. Check gaskets and fueling hose and loading arm for good condition.   
 
6. Connect fueling hose with minimum of four (4) holes in such a manner that connections are not 

strained.   
 
7. Check opposite side fueling station to insure valves are closed and blanks are installed.   
 
8. Ensure communications and language fluency exists between barge (or shore facility) and 

fueling connection.  A transfer conference between person in charge aboard ship and barge or 
facility to be held to set up bunkering details and schedule.   

 
9. Open fueling valve at filling station, intermediate filling valve and fuel oil tank manifold valves. 

  
 
10. Chief Engineer or designated person shall witness gauging of barge or facility tanks prior to 

start of bunkering.  Obtain sample fuel oil (CG2357-97.15-55) and make proper log entries. 
  

 
11. Gauge tanks prior to receiving bunkers and record soundings.  Check pneumercators for 

accuracy.   

A K .   B u n k e r i n g  C h e c k  O f f  L i s t  
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12. Check overboard discharges, sea suction valves connected to fuel or ballast systems are 
locked or sealed shut.     

 
13. Chief Engineer or designee to furnish pre-planned bunkering sequence to his assistants.  

   
 
14. Ensure that steam to heating coils to all tanks is secured.    
 
15. Trim ship, if needed, to remove list and drag.   
 
16.         The Port Engineer will arrange with the Port Agent to rig an anti-pollution boom around  
               vessel prior to bunkering. 
 
DURING BUNKERING CHECK-OFF LIST   
 
1. Man telephone and fueling stations.   
 
2. Notify Mate on watch that fueling is to begin.   
 
3. Chief Engineer or designee has barge start pumping operation at slow speed and checks for 

leaks at filling connections.   
 
4. After 10-15 minutes of trouble free pumping, slowly increase pumping rate to safe pressure.  

Leave settlers slack to receive overflow.    
5. Make constant checks in fueling operation to prevent excess filling pressures.   
 
6. Advise man watching static line pneumercator prior to shutting off tank valves.   
 
7. Take extra precautions as vessel reaches full bunker capacity to prevent air bubbles (BURPS) 

from causing oil spill.   
 
8. Person in charge shall personally supervise connecting up, topping off tanks and disconnection 

hose.     
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EMERGENCY PROCEDURES  
  
1. In case of oil spill notify barge facility to stop pumping immediately.   
 
2. Notify local pollution control (USCG) as soon as possible (not later than 15 minutes) of the 

accident.   
 
3. Contact facility and clean-up contractor to boom-off, contain and collect spillage.    
 
 
AFTER BUNKERING CHECK-OFF LIST   
 
1. Notify barge to stop pumping.   
 
2. Blow fueling line and hose clear of oil.   
 
3. Secure filling valves and re-install blanks.   
 
4. Disconnect fueling hose, blank end and remove from ship.   
 
5. Secure all filling valves, cutouts and fueling manifold valves in engine room.   
 
6. Witness gauging of barge/facility tanks.     
 
7. Sound all ship's tanks.       
 
8. Inform Mate that bunkering operation is completed.        
 
9. Let go barge and remove fueling flag/lights.        

  
10. Take head off fuel tanks.       
 

A K .   B u n k e r i n g  C h e c k  O f f  L i s t  



ACTIVATION PLAN - CAPE GIBSON/CAPE GIRARDEAU DTMA-8C-00027 

96 

11. Make walkover survey to insure no spills - clean up any oil.     
   

12. Post schedule to take head off tanks in warm water & pumping schedule (sequence).  
   

 
      

 
 
 

The Group 37 vessels; Cape Gibson and Cape Girardeau have their Fire Plans stowed in a clearly 
marked metal weather tight tube affixed permanently at the respective vessel's gangway.  The Fire Plan 
shall include the location of all exits, fire fighting equipment, fire hoses, portable fire extinguishers, fire 
pumps, piping, valves and the location of the nearest shoreside fire hydrants.  Fire protection shall be 
from the shoreside hydrant adjacent to the vessel.  Sufficient fire hoses with nozzles shall be furnished to 
reach either end of the vessel.  Fire hoses with nozzles are stored in the red cabinet at the hydrant. 
 
 

Emergency Services 
 

Police         911 
Fire         911 
Medical        911 
 

 
 

A L .   L o c a l  F i r e  a n d  P o l i c e  P r o t e c t i o n 
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